

Planned Works in the Exmoor Panel Area

Winsford Village Hall 1 September 2015

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Timberscombe	A396 Oaktrow Wood	Embankment repairs.			Completed
SCC	Cutcombe	A396 Cutcombe Hill	Embankment repairs.			Completed
SCC	Bromton Regis	A396 Kent's Wood	Embankment repairs			Completed
BT	Exton	A396 Bridgetown Rd	Drainage works.			Completed
SCC	Exmoor	B3358 Simonsbath	Drainage works at Bale Water.			Completed
SCC	Exmoor	South Molton Road	Drainage works at Kinsford Gate.			Completed
SCC	Brompton Regis	Stags Head Lane	Drainage repairs and carriageway resurfacing.			Completed
SCC	Winsford	Halse Lane	Carriageway resurfacing.			Completed
SCC	Luccombe	Huntscott to Blackford	Drainage repairs and carriageway resurfacing.			Completed
Ongoing						
EDF	Williton	B3190 Washford Cross (north bound)	Construction of new roundabout. Temporary road closure.	5 Jan 2 Sept	12 July 18 Dec	27 weeks 16 weeks
Future						
SCC	WoottonCourtenay	Ranscombe Road	Drainage works. Temporary road closure.	7 Sept	18Sept	2 weeks
SCC	Crowcombe	A358 Flaxpool	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	7 Sept	11 Sept	5 evenings
SCC	Oare	Broomstreet Lane	Carriageway resurfacing. Temporary road closure.	7 Sept 14Sept	11Sept 17Sept	5 days 4 days
SCC	Exton	Leigh Lane	Carriageway resurfacing. Temporary road closure.	14Sept 21Sept	18Sept 24Sept	5 days 4 days
SCC	Dulverton	Old Ashway	Carriageway resurfacing. Temporary road closure.	18Sept 21Sept	18Sept 22Sept	1 day 2 days
SCC	Exford	Larkbarrow Corner	Carriageway resurfacing. Temporary road closure.	18Sept 21Sept	18Sept 21Sept	1 day 1 day
SCC	Dulverton	Hollam Lane	Drainage works. Temporary road closure.	28Sept	2 Oct	1 week
SCC	Exford	Monks	Drainage works. Temporary road closure.	26 Oct	6 Nov	2 weeks
Other						
SCC	West Somerset	Various	2015 surface dressing programme.			
SCC	West Somerset	Various	Additional "Deep Cleanse" jetting, full cut back, ploughing and grip clearing.			
WW/SCC	Cutcombe	B3224 Luckwell Br	Combined water main replacement and flood alleviation scheme.			
BT	West Somerset	Various	Connecting Devon & Somerset superfast broad band roll-out programme.			

