

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Exford	Mill Lane, Edgcott	Drainage repairs.			
SCC	Oare	New Road	Repairs to Oare Bridge.			
SCC	Brompton Regis	Beech Tree Cross to Renford Knapp	Drainage repairs.			
SCC	Dulverton	Fishers Mead	Carriageway resurfacing.			
SCC	Exford	Yealscombe Lane	Carriageway resurfacing.			
SCC	Various	Various	Carriageway patching on various roads in the Exmoor Panel area.			
SCC	Various	Various	Grip cutting to improve drainage of rural roads			
SCC			Winter service practice days including dry run of salting routes by gritters.			
SCC	West Somerset	Western and central Minehead Depot	Minehead Depot Bridgewater Depot	11 Oct 12 Oct	11 Oct 12 Oct	1 day 1 day
SCC	Minehead	Mart Road, Depot	Invitation for parish/town councils to call into depot between 09.00 and 13.00 to pick up ten 20kg bags of de-icing material.	29 Oct	29 Oct	4 hours
Ongoing						
SCC	Porlock	A39 Dunster Steep	Construction of new link road. Temporary traffic management and temporary closure of side roads at times.	Oct 2011	April 2012	6 months
WW	Dulverton	B3222 Jury Road B3222 High Street B3223 Fore Street B3223 Lady Street B3223 Northmoor Rd	Refurbishment of water mains. Temporary road closures at various times. WPD will take advantage of these temporary road closures to carry out their power cable undergrounding project.	Oct 2011	Dec 2011	3 months
SCC	West Somerset	Various	Placing of salt bags. Almost completed.			
Future						
SCC	Timberscombe	A396 Pitt Bridge	Carriageway resurfacing. Temporary road closures between 09.30 and 15.30.	7 Nov	9 Nov	3 days