

Planned Works in the Exmoor Panel Area

Moorland Hall, Wheddon Cross 2 March 2017

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Brompton Regis	A396 Exepark	Verge/embankment repairs.			Completed
SCC	Luccombe	West Luccombe Road, Horner	High pressure water retexturing of carriageway surface.			Completed
Ongoing						
Future						
SCC	Porlock	A39 Porlock Hill	Carriageway resurfacing. Temporary road closure 24/7. Temporary road closure 08:00 to 17:00	6 Mar 13 Mar	10 Mar 17 Mar	1 week 1 week
SCC	Exford	Monks to Chibbet Post	Drainage work. Temporary road closure.	13 Mar	31 Mar	3 weeks
SCC	Dulverton	B3222 Jury Road	Carriageway resurfacing. Temporary road closure.	6 Oct	7 Oct	2 days
Other						
SCC	Cutcombe	B3224 Tabbitts Steep, Luckwell Bridge	Funding has been secured from central government to carry out a further section of flood reduction works at this location. The finance is available in the 2017/2018 financial year and, although programme dates have not yet been confirmed, they will take place at times of lowest disruption to local residents and businesses.			