

Planned Works in the Exmoor Panel Area

Moorland Hall, Wheddon Cross 3 March 2016

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Selworthy	Tivington Heights	Verge/carriageway repairs.		Completed	
SCC	Timberscombe	Church Street	Repairs to highway retaining wall.		Completed	
SCC	Withypool & H	Chapel Lane	Repairs to highway retaining wall.		Completed	
Ongoing						
WW	Dulverton	B3222 Station Road, Battleton	Water supply work. Temporary traffic signals. Water supply work. Temporary road closure.	4 Jan 8 Feb	24 Mar 18 Mar	12 weeks 6 weeks
DCC	Bampton	A396 Exeter Road, Cove	Safety barrier repair work and carriageway resurfacing. Temporary road closure.	25 Jan	13 May	16 weeks
SCC	Nettlecombe	B3190 Sticklepath	Drainage works. Temporary road closures during the day.	22 Feb 29 Feb 7 Mar 14 Mar 21 Mar	26 Feb 4 Mar 11 Mar 18 Mar 24 Mar	5 days 5 days 5 days 5 days 4 days
SCC	Wootton Courtenay	New Road	Verge/carriageway repairs. Temporary road closure.	29 Feb 7 Mar 14 Mar	4 Mar 11 Mar 18 Mar	5 days 5 days 5 days
SCC	Luxborough	Vellors Way	Carriageway reconstruction. Temporary road closure.	15 Feb	11 Mar	4 weeks
SCC	Dunster	Nutcombe Bottom	Damage to bridge. Emergency road closure.	26 Feb	-	-
Future						
SCC	Luccombe	A39 Minehead Road	Drainage work between Porlock and Allerford. Temporary traffic signals.	14 Mar	18 Mar	5 days
SCC	Cutcombe	B3224 Summerway, Wheddon Cross	Carriageway resurfacing. Temporary road closures during the day.	14 Mar	17 Mar	4 days
SCC	Luccombe	A39 Minehead Road	Carriageway resurfacing between Porlock and Allerford. Temporary road closures between 19.00 and 07.00.	21 Mar	24 Mar	3 nights
SCC	Dulverton	Barns Close	Footway resurfacing.	Mar	Mar	2 weeks
Other						
SCC	West Somerset	Various	Additional "Deep Cleanse" jetting, full cut back, ploughing and grip clearing.			