

Planned Works in the Exmoor Panel Area

Winsford Village Hall 3 November 2015

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	WoottonCourtenay	Ranscombe Road	Drainage works.		Completed	
SCC	Oare	Broomstreet Lane	Carriageway resurfacing.		Completed	
SCC	Exton	Leigh Lane	Carriageway resurfacing.		Completed	
SCC	Dulverton	Old Ashway	Carriageway resurfacing.		Completed	
SCC	Exford	Larkbarrow Corner	Carriageway resurfacing.		Completed	
SCC	Dulverton	Hollam Lane	Drainage works.		Completed	
SCC	Dulverton	B3222 Station Road, Battleton	Repairs to highway drainage outfall through playground.		Completed	
SCC	Cutcombe	Long Lane, Luckwell Bridge	Drainage works.		Completed	
SCC	Dunster	A396 Church Street	Manhole cover replacement.		Completed	
Ongoing						
EDF	Williton	B3190 Washford Cross (north bound)	Construction of new roundabout. Temporary road closure.	5 Jan 2 Sept	12 July 18 Dec	27 weeks 16 weeks
SCC	Exford	Monks	Drainage works. Temporary road closure.	26 Oct	6 Nov	2 weeks
Future						
SCC	Wootton Courtenay	Burrow Road	Drainage works. Temporary road closure.	23 Nov	11 Dec	3 weeks
SCC	Nettlecombe	B3190 Sticklepath	Drainage works. Temporary road closures during the day.	22 Feb 29 Feb 7 Mar 14 Mar 21 Mar	26 Feb 4 Mar 11 Mar 18 Mar 24 Mar	5 days 5 days 5 days 5 days 4 days
Other						
SCC	West Somerset	Various	Additional "Deep Cleanse" jetting, full cut back, ploughing and grip clearing.			
WW/SCC	Cutcombe	B3224 Luckwell Br	Combined water main replacement and flood alleviation scheme.			
WW	Dulverton	B3222 Station Road, Battleton	Water main replacement scheme. Temporary road closure in January 2016.			
SCC	All	West Somerset	Parish council salt bag pick up morning. 09.00 - 13.00 Saturday 21 November.			