

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Brushford	Ellersdown Lane	Drainage works.			
SCC	Porlock	High Bank	Footway resurfacing.			
SCC	Cutcombe	A396 Bridgetown Road	Embankment/verge repairs.			
SCC	Dulverton	Hinam Lane	Road and drainage repairs.			
SCC	Oare	New Road	Emergency repairs to parapet of Oare Bridge.			
SCC	Withypool & H	Sparrow Lane to Comers Cross	Drainage works.			
SCC	Porlock	Parks View	Carriageway resurfacing.			
Ongoing						
SCC	Exmoor Panel Area	Various	Surface dressing.			
SCC	Brushford	Silverdale Close	Footway resurfacing.	13 Aug	7 Sept	4 weeks
SCC	Exmoor	Wintershead Road, Simonsbath	Carriageway resurfacing. Temporary road closure.	3 Sept	7 Sept	5 days
Future						
SCC	Brompton Regis	A396 Bridgetown to Exebridge Road	Carriageway resurfacing north of Stags Head Lane. Temporary road closures between 09.30 and 15.30.	10Sept	14Sept	5 days
SCC	Crowcombe	A358 Crowcombe Br, Crowcombe Bypass	Carriageway resurfacing. Temporary road closure between 19.00 and 07.00.	19Sept	20Sept	1 night