

## Planned Works in Exmoor Panel Area

Winsford Village Hall 4 November 2014

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
<b>Ongoing</b>						
SCC	Cutcombe	B3224 Summerway. Wheddon Cross	Drainage repairs. Temporary road closures between 08.30 and 16.00. Temporary traffic signals at all other times. However, during weeks 2 and 3 there will be times when the temporary road closure will need to remain in place overnight due to the locations of the excavations.	29 Oct 3 Nov 10 Nov	31 Oct 7 Nov 14 Nov	3 days 5 days 5 days
<b>Future</b>						
SCC	Brushford	B3222 Station Road	Drainage work. Temporary traffic signals.	10 Nov	21 Nov	2 weeks
SCC	Brushford	Ellersdown Lane	Drainage work. Temporary road closure.	10 Nov	21 Nov	2 weeks
SCC	Wiveliscombe	Maundown Road, Langley Marsh	Drainage work. Temporary road closure.	17 Nov	21 Nov	5 days
SCC	Skilgate	Little Haddon Farm to village	Carriageway resurfacing. Temporary road closure.	24 Nov 1 Dec	28 Nov 2 Dec	5 days 2 days
SCC	Clatworthy	Waysdown Lane	Carriageway resurfacing. Temporary road closure.	26 Nov 1 Dec	28 Nov 3 Dec	3 days 3 days
WW/SCC/ Private	Dunster	A396 West Street & Church Street	Water main renewal, footway improvements, traffic signal system upgrading, highway works in relation to new doctor's surgery and carriageway resurfacing. Temp road closure.	5 Jan 2015	31 Mar 2015	13 weeks
<b>Other</b>						
EDF	Williton	A39/B3190 Washford Cross	Construction of new roundabout. Press release from EDF due on 7 Nov which will carry an update as to the latest information on this project. The will be four or five "Big Weekends" (closure of B3190 south of the junction) from April 2015 onwards.			