

Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 5 March 2015

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Dulverton	Chapel Street	Carriageway resurfacing.		Completed	
Ongoing						
WW SCC WPD BT Private	Dunster	A396 West Street & Church Street	Water main renewal, footway improvements, traffic signal system upgrading, electricity supply upgrade, telephone duct work, highway works in relation to new doctor's surgery and carriageway resurfacing. Temp road closure.	5 Jan 2015	31 Mar 2015	13 weeks
Future						
SCC	Cutcombe	A396 Cutcombe Hill	Embankment repairs. Temp traffic signals.	9 Mar	17 Apr	6 weeks
SCC	Timberscombe	A396 Oaktrow Wood	Embankment repairs. Temp traffic signals.	9 Mar	17 Apr	6 weeks
SCC	Dulverton	Liscombe to Spire Cross	Drainage work. Temporary road closure.	16 Mar	31 Mar	3 weeks
SCC	Luccombe	Cloutsham Road	Carriageway resurfacing. Temporary road closure.	1 Apr	2 Apr	2 days
SCC	Skilgate	Little Haddon Farm to village	Carriageway resurfacing. Temporary road closure.	8 Apr	9 Apr	2 days
SCC	Clatworthy	Waysdown Lane	Carriageway resurfacing. Temporary road closure.	10 Apr	10 Apr	1 day
SCC	Porlock	A39 Doverhay, High Street	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	13 Apr 20 Apr	17 Apr 24 Apr	5 eves 5 eves
Other						
IRONMANUK	Brompton Regis	Wimbleball Lake Area	IRONMAN 70.3 UK EXMOOR. The 2015 running of this event will be on 28 June. For details go to www.ironman.com			
EDF	Williton	A39/B3190 Washford Cross	Construction of new roundabout. Works commenced in early January and good progress has been made. The plan is to re-open the roads for the summer holidays next year, returning again in September (with the diversions back in place) to complete the job before Christmas 2015. There will be four or five "Big Weekends" (closure of B3190 south of the junction) from June 2015 onwards.			