

## Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 6 March 2014

|                  | Parish/Town     | Location                                | Description   | Start            | Finish           | Duration         |
|------------------|-----------------|---|---|------------------|------------------|------------------|
| <b>Completed</b> |                 |   |   |                  |                  |                  |
| SCC              | W & Hawkridge   | Slade Lane                              | Drainage work.  |                  |                  | Completed        |
| SCC              | Dulverton       | Hollam Lane                             | Repairs to Chilly Bridge.   |                  |                  | Completed        |
| SCC              | Brompton Regis  | Stags Head Lane                         | Drainage work.  |                  |                  | Completed        |
| SCC              | Exford          | Monks                                   | Carriageway surface re-texturing.   |                  |                  | Completed        |
| SCC              | Withypool & H   | Withypool Hill                          | Carriageway surface re-texturing.   |                  |                  | Completed        |
| SCC              | Exford & Exmoor | B3223 White Cross to Simonsbath         | Carriageway surface re-texturing.   |                  |                  | Completed        |
| Private          | Cutcombe        | Drapers Way & Steart Lane               | "Snowdrop Valley" event. Temporary road closure.                                  |                  |                  | Completed        |
|                  |                 |   |   |                  |                  |                  |
| <b>Ongoing</b>   |                 |   |   |                  |                  |                  |
| SCC              | Cutcombe        | B3224 Exford Road, Luckwell Bridge      | Drainage work. Temporary road closures between 08.00 and 17.00.                   | 20 Jan           | 7 Mar            | 7 weeks          |
| SCC              | Brushford       | B3222 Exbridge Road, Riphay             | Kerbing and drainage repairs. Temporary road closures during the day.             | 3 Mar            | 6 Mar            | 4 days           |
|                  |                 |   |   |                  |                  |                  |
|                  |                 |   |   |                  |                  |                  |
| <b>Future</b>    |                 |   |   |                  |                  |                  |
| SCC              | Cutcombe        | B3224 Exford Road, Luckwell Bridge      | Carriageway resurfacing. Temporary road closures between 08.00 and 17.00.         | 10 Mar           | 11 Mar           | 2 days           |
| SCC              | Luxbborough     | Luxborough Valley Road                  | Embankment/verge repairs at Druids Combe. Temporary road closures during the day. | 10 Mar<br>17 Mar | 14 Mar<br>21 Mar | 1 week<br>1 week |
| SCC              | Skilgate        | Gamblyn Cross to village                | Carriageway resurfacing. Temporary road closure.                                  | 10 Mar           | 10 Mar           | 1 day            |
| SCC              | Dunster         | A396 High Street                        | Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.         | 10 Mar           | 14 Mar           | 5 evenings       |
| SCC              | Brushford       | B3222 Exbridge Road, Riphay             | Carriageway resurfacing. Temporary road closures during the day.                  | 11 Mar           | 13 Mar           | 3 days           |
| SCC              | Exton           | A396 Hare Path Cross                    | Verge/embankment/carriageway repairs. Temporary traffic signals.                  | 24 Mar           | 28 Mar           | 1 week           |
| SCC              | Brompton Regis  | Combeshead Cross to Stolford Hill Cross | Carriageway resurfacing. Temporary road closure.                                  | 31 Mar           | 31 Mar           | 1 day            |

|              |  |                                       |  |     |     |         |
|--------------|--|---------------------------------------|--|-----|-----|---------|
| SCC          | Timberscombe,<br>Cutcombe, Exton<br>& Brompton Regis | A396 Sully Corner to<br>Machine Cross | Siding out/ploughing of road edges at various<br>locations.  | Mar | Mar | 2 weeks |
|              |  |                                       |  |     |     |         |
| <b>Other</b> |  |                                       |  |     |     |         |
| SCC          | Cutcombe   | B3224 Exford Road,<br>Luckwell Bridge | Please note change of date of start of carriageway resurfacing to 10 March from that previously advised (ie. 17 March). This means that the resurfacing will now follow on directly from the drainage work which will be completed on 7 March. Many thanks to all the residents and businesses of Exmoor for their patience and support whilst we have been carrying out this important piece of work. |     |     |         |
|              |  |                                       |  |     |     |         |