

Planned Works in Exmoor Panel Area

Winsford Village Hall 6 September 2011

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	West Somerset	Various	2011 surface dressing programme.	May	Sept	4 months
SCC	Treborough	B3224 Goosemoor to Beulah Chapel	Surface dressing. Temporary road closure.	29 July	29 July	1 day
SCC	Nettlecombe	B3190 Sticklepath	Surface dressing. Temporary road closure.	29 July	29 July	1 day
SCC	Combe Florey	B3224 Handy Cross	Surface dressing. Temporary road closure.	1 Aug	1 Aug	1 day
<b>Ongoing</b>						
SCC	Porlock	A39 Dunster Steep	Preparatory works for construction of new link road. Temporary traffic management at times.	Apr	Sept	6 months
SCC	Cutcombe	B3224 Exford Road, Luckwell Bridge	Carriageway resurfacing. Temporary road closures between 09.00 and 15.30.	5 Sept 8 Sept	6 Sept 9 Sept	2 days 2 days
SCC	Cutcombe	B3224 Exford Road, Luckwell Bridge	Drainage repairs. Temporary traffic signals.	5 Sept	9 Sept	5 days
<b>Future</b>						
SCC	Oare	New Road	Repairs to Oare Bridge. Temp road closure.	12Sept	30Sept	3 weeks
SCC	Exford	Mill Lane, Edgcott	Drainage repairs. Temporary road closure.	3 Oct	21 Oct	3 weeks
WW	Dulverton	B3222 Jury Road B3222 High Street B3223 Fore Street B3223 Lady Street B3223 Northmoor Rd	Refurbishment of water mains. Temporary road closures at various times. WPD will take advantage of these temporary road closures to carry out their power cable undergrounding project.	Oct	Dec	3 months
SCC	Old Cleeve	B3190/B3224 Beulah Chapel junction	Carriageway resurfacing. Temporary road closure.	11 Oct	12 Oct	2 days
SCC	Selworthy	A39 Headon Cross	Carriageway resurfacing. Temp road closure.	17 Oct	19 Oct	2 nights
SCC	Selworthy	A39 Buddle Hill	Carriageway resurfacing. Temporary road closure.	18 Oct 24 Oct	22 Oct 27 Oct	3 nights
SCC	Exford	Yealscombe Lane	Carriageway resurfacing. Temp road closure.	27 Oct	27 Oct	1 day
SCC	Exton	A396 Miltons Corner	Carriageway resurfacing. Temporary road closure.	27 Oct 31 Oct	28 Oct 1 Nov	2 days 2 days
SCC	Exton	A396 by Bridgetown cricket field	Carriageway resurfacing. Temporary road closure.	1 Nov	3 Nov	3 days
SCC	Brushford	Oldway Road	Carriageway resurfacing. Temp road closure.	3 Nov	3 Nov	1 day

