

## Planned Works in Exmoor Panel Area

Winsford Village Hall 6 November 2012

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	Brushford	Silverdale Close	Footway resurfacing.			
SCC	Brushford	New Road	Drainage work.			
SCC	Brushford	Ellersdown Lane	Drainage work.			
SCC	Brushford	Sowerhill Lane	Drainage works.			
SCC	Exmoor	Wintershead Road, Simonsbath	Carriageway resurfacing.			
SCC	Brompton Regis	A396 Bridgetown to Exebridge Road	Carriageway resurfacing north of Stags Head Lane.			
SCC	Porlock	A39 High Street	Carriageway resurfacing			
SCC	Withypool & H	Kitteridge Lane	Drainage works.			
SCC	Exford  Exmoor	B3223 Simonsbath Road B3358 Challacombe Road, Simonsbath	Drainage works.			
SCC	ExmoorPanelArea	Various	Surface dressing.			
<b>Ongoing</b>						
SCC	Exford	Mill Lane, with some work (a drain crossing) on Edgcott Road	Drainage works. Temporary road closures during the day.	29 Oct 5 Nov 12 Nov 19 Nov	2 Nov 9 Nov 16 Nov 23 Nov	5 days 5 days 5 days 5 days
SCC	Cutcombe	Dunkery Hill Road	Drainage works. Temporary road closures during the day.	5 Nov	9 Nov	5 days
SCC	Minehead Without	Bratton Lane	Concrete repairs to Bratton Ford. Temporary road closure.	5 Nov	9 Nov	5 days
<b>Future</b>						
SCC	Winsford	Upcott Lane	Carriageway resurfacing. Temporary road closures during the day.	22 Nov	23 Nov	2 days
SCC	Minehead	Mart Road Depot	Parish/Town Council salt bag pick up morning with staff on hand to discuss winter operations and equipment.	Sat 24 Nov	Sat 24 Nov	4 hours