

Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 7 March 2013

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Exford	Mill Lane & Edgcott Road	Drainage works			Completed
SCC	Cutcombe	Dunkery Hill Road	Drainage works.			Completed
SCC	Minehead Without	Bratton Lane	Repairs to Bratton Ford.			Completed
SCC	Exmoor	South Molton Road, Blue Gate	Drainage work.			Completed
SCC	W & Hawkridge	Marsh Close Hill	Verge/embankment repairs.			Completed
SCC	Withypool & H	Kitridge Lane	Drainage works.			Completed
SCC	Exford	Wellshead Lane	Drainage works.			Completed
SCC	W & Hawkridge	Tarr Steps	Re-assembly of clapper bridge.			Completed
Ongoing						
SCC	Exton	A396 Hare Path Cross	Verge/embankment/carriageway repairs. Temporary road closure. Temporary traffic signals.	18 Feb 8 Mar	8 Mar 15 Mar	
Future						
SCC	Dulverton	B3223 Lady Street/Northmoor Rd	Carriageway repairs. Temporary road closure.	11 Mar	13 Mar	3 days
SCC	Dulverton	Hollam Lane	Carriageway resurfacing at Hollam Cross. Temporary road closure.	11 Mar	12 Mar	2 days
SCC	Brompton Regis	Renford Knapp	Water main replacement. Temporary road closure.	11 Mar	26 Apr	7 weeks
SCC	Dulverton	Perry New Road	Verge/embankment/carriageway repairs. Temporary road closure.	18 Mar	28 Mar	2 weeks
SCC	Exford	Muddicombe Lane	Embankment stabilisation and carriageway resurfacing. Temporary road closure.	18 Mar 25 Mar	22 Mar 28 Mar	5 days 4 days
SCC	Dulverton	Marsh Bridge	Carriageway repairs. Temporary road closure.	28 Mar	28 Mar	3 days
SCC	Timberscombe	A396 Ash Bridge	Carriageway resurfacing. Temporary road closures in the evening.	9 May	10 May	2 evenings

APPENDIX A

SCC	Dulverton	B3223 Lady Street/Northmoor Rd	Water main repairs. Temporary road closure.	14 May	16 May	3 days
SCC	Brushford	B3222 Riphay Cross	Carriageway resurfacing. Temporary road closures during the day.	20 May	24 May	5 days
Private	Various	Wimbleball Lake Area	IRONMAN 70.3 UK	16June	16June	1 day
SCC	Winsford	Upcott Lane	Carriageway resurfacing. Temporary road closures during the day.	TBA	TBA	3 days
Other						
SCC	West Somerset	A39 Bridgwater to Lynmouth	A39 Emergency Routes Scheme. Please take a look at the composite plan that is on display tonight. Please send any comments to countyroads-westsom@somerset.gov.uk . Installation/modification of road signs to be completed on site by end of March 2013.			