

Planned Works in the Exmoor Panel Area

Winsford Village Hall 7 November 2017

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Brompton Regis	Brompton Regis Road	Drainage improvement works.			Completed
SCC	Cutcombe	Codsand Road	Carriageway resurfacing			Completed
SCC	Brompton Regis	Renford Knapp	Carriageway resurfacing.			Completed
SCC	Oare	Malmsmead Road	Repairs to Malmsmead ford.			Completed
SCC	Brompton Regis	B3224	Drainage improvement works between Blagdon Lane and Round House Cross.			Completed
SCC	Luccombe	Cloutsham Ford Road	Carriageway patching.			Completed
Ongoing						
SCC	Clatworthy	Forches Cross	Carriageway resurfacing. Temporary road closure.	19 Oct	10 Nov	3 weeks
SCC	Winsford	Exford Road	Drainage improvement works. Temporary traffic signals.	6 Nov	10 Nov	5 days
SCC	Skilgate	Lowtrow Cross to Gamblyn Cross	Drainage improvement works. Temporary road closure.	6 Nov	24 Nov	3 weeks
Future						
SCC	Porlock	Doverhay	Drainage improvement works. Temporary road closures between 07:30 and 17:30.	13 Nov 20 Nov	17 Nov 24 Nov	5 days 5 days
SCC	Williton	A39 Washford Cross to Bowhayes Cross	Carriageway resurfacing. Temporary road closures between 19:00 and 07:00.	20 Nov	22 Nov	2 nights
SCC	Old Cleeve	A39 Washford to Washford Cross	Carriageway resurfacing. Temporary road closures between 19:00 and 07:00.	22 Nov	25 Nov	3 nights
SCC	Old Cleeve	A39 Minehead Road, Dragon Cross, Bilbrook	Drainage improvement works. Temporary road closures between 09:30 and 15:30.	Jan Feb	Jan Feb	4 weeks
SCC	Dulverton	B3222 Jury Road	Carriageway resurfacing. Temp road closure.	Mar	Mar	5 days
Other						
SCC	Cutcombe	B3224 Tabbitts Steep, Luckwell Bridge	Funding has been secured from central government to carry out a further section of flood reduction works at this location. The finance is available in the 2017/2018 financial year and we are currently looking at January/February 2018			
SCC	West Somerset	Mart Road Depot	Salt bag collection morning 09:00 to 13:00 Saturday 25/11/17.			