

Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 8 March 2012

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Exford	Wellshead Lane	Drainage work.	27 Feb	2 Mar	1 week
Private	Brushford	B3222 Exebridge	Replacement of manhole cover to sewer. Temporary traffic signals after 21.00.	2 Mar	3 Mar	1 night
Ongoing						
SCC	Porlock	A39 Dunster Steep	Construction of new link road. Temporary traffic management at times.	Oct 2011	Apr 2012	6 months
SCC	Old Cleeve	A39 Minehead Road, Bilbrook	Drainage work. Temporary road closures between 09.00 and 15.00.	6 Mar 7 Mar 8 Mar 13 Mar 14 Mar 15 Mar	6 Mar 7 Mar 8 Mar 13 Mar 14 Mar 15 Mar	6 hours 6 hours 6 hours 6 hours 6 hours 6 hours
Future						
SCC	Dulverton	B3223 Highercombe Drive	Drainage work. Temporary road closure.	12 Mar	16 Mar	5 days
SCC	Old Cleeve	B3190/B3224 junction at Beulah Chapel	Carriageway resurfacing. Temporary road restrictions 09.00 to 15.00. Long delays	21 Mar	21 Mar	1 day
SCC	Exton	A396 Stags Head to Bridgetown	Carriageway resurfacing. Temporary road closures between 09.00 and 15.00.	22 Mar 26 Mar	23 Mar 29 Mar	2 days 4 days
SCC	Old Cleeve	A39 east of Washford	Carriageway resurfacing. Temporary road closures in evening/at night.	20 Mar	22 Mar	2 nights
SCC	Sampford Brett	A358 WSR Black Arch Bridge	Carriageway resurfacing. Temporary road closures in evening/at night.	21 Mar	23 Mar	2 nights
SCC	Minehead Without	A39 Headon Cross	Carriageway resurfacing. Temporary road closures in evening/at night.	2 Apr	4 Apr	2 nights
SCC	Dulverton	Oldway Road	Carriageway resurfacing. Temporary road closure.	3 Apr	3 Apr	1 day
SCC	Selworthy	A39 Minehead Road	Carriageway resurfacing. Temporary traffic signals.	12 Apr 16 Apr	13 Apr 20 Apr	2 days 5 days
WW/Private/ SCC	Cutcombe	B3224 Summerway, Wheddon Cross	Wessex Water repairs/building repairs/ carriageway resurfacing. Temp road closure.	21 May	1 June	2 weeks