

## Planned Works in the Exmoor Panel Area

Winsford Village Hall 12 September 2017

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	Porlock	A39 Porlock Hill	Carriageway resurfacing.	Completed		
SCC	Exford	Monks, Chibbet Post	Drainage work.	Completed		
<b>Ongoing</b>						
SCC	Brompton Regis	Brompton Regis Road	Drainage improvement works. Temporary road closure.	11 Sep	15 Sep	5 days
SCC	Cutcombe	Codsend Road	Carriageway resurfacing. Temporary road closure.	12 Sep	14 Sep	3 days
<b>Future</b>						
SCC	Brompton Regis	Renford Knapp	Carriageway resurfacing. Temporary road closure.	14 Sep 18 Sep	15 Sep 18 Sep	2 days 1 day
SCC	Oare	Malmsmead Road	Repairs to Malmsmead ford. Temporary 3.5t weight restriction and temporary 2.0m/6' 6" width restriction.	18 Sep	22 Sep	5 days
SCC	Brompton Regis	B3224 Wheddon Cross to Raleghs Cross	Drainage improvement works between Blagdon Lane and Round House Cross. Temporary road closure.	18 Sep	22 Sep	5 days
SCC	Sampford Brett	A358 Taunton Road	Carriageway patching. Temporary road closure between 18:00 and 07:30.	18 Sep	20 Sep	3 nights
SCC	Luccombe	Cloutsham Ford Road	Carriageway patching. Temporary road closure.	25 Sep	29 Sep	5 days
SCC	Williton	A39 Bank Street & Priest Street	Carriageway resurfacing. Temporary road closure between 18:30 and 23:30.	25 Sep	27 Sep	3 eves
SCC	Dulverton	B3222 Jury Road	Carriageway resurfacing. Temporary road closure.	5 Oct 9 Oct	6 Oct 11 Oct	2 days 3 days
SCC	Clatworthy	Forches Cross	Carriageway resurfacing. Temporary road closure.	19 Oct	2 Nov	2 weeks
<b>Other</b>						
SCC	Cutcombe	B3224 Tabbitts Steep, Luckwell Bridge	Funding has been secured from central government to carry out a further section of flood reduction works at this location. The finance is available in the 2017/2018 financial year and we are currently looking at January/February 2018			