

Planned Works in Dunster Panel Area

West Somerset House, Williton 14 October 2013

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Crowcombe	Pound Orchard	Carriageway resurfacing.		Completed	
SCC	Stogumber	Rexton Lane	Drainage/verge/embankment repairs.		Completed	
SCC	Old Cleeve	Old Cleeve to Blue Anchor Road, Chapel Cleeve	Repairs to culvert at South Lodge.		Completed	
SCC	Old Cleeve	Monks Path	Carriageway patching.		Completed	
SCC	Various	Various	Surface dressing.	2013 programme completed in Dunster Panel Area except for Priory Green, Dunster		
Ongoing						
Future						
SCC	Old Cleeve	A39 Dragon Cross, Bilbrook	Drainage work. Temporary road closures between 09.00 and 15.30. Temporary traffic signals at all other times.	4 Nov 11 Nov 18 Nov	8 Nov 15 Nov 22 Nov	5 days 5 days 5 days
SCC	Crowcombe	Stogumber Road, Headon Oak	Drainage work. Temporary road closures during the day.	4 Nov 11 Nov 18 Nov 25 Nov	8 Nov 15 Nov 22 Nov 29 Nov	5 days 5 days 5 days 5 days
SCC	Old Cleeve	A39 Williton Road, Walnut Tree Corner, Washford	Road sign and carriageway marking improvements Small Improvement Scheme (SIS).	Oct 2013	Mar 2014	
SCC	Elworthy	B3188 Monksilver Road	Verge/embankment repairs. Temporary road closure.	Jan 2014	Mar 2014	
Other						
Dunster WorkingGroup	Dunster	A396 High St, ChurchSt & WestSt	Repairs to cobbled surfaces. Phases I and II completed. Phase III partially completed with further work planned. Phase IV being studied as to way forward.			
SCC	Somerset	Minehead Depot	Salt bag collection day. A Saturday morning in November, to be confirmed.			
SCC	Somerset	Various	SCC Flood Mitigation Fund. Awards made to 34 schemes, 11 in West Somerset.			
SCC	Somerset	All depots	Atkins Highways Construction Services have been taken over by Skanska. This includes the SCC Highways Network Management Contract.			