

## Planned Works in Dunster Panel Area

West Somerset House, Williton 15 April 2013

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	Withycombe	A39 Minehead Road	Culvert replacement at Sandhill Lane junction.			
SCC	Withycombe	West Street	Drainage repairs.			
SCC	Carhampton	A39 Keepers Cottage	Drainage repairs. Joint working with Crown Estate as adjacent landowner			
CPC/SCC	Carhampton	A39 Carhampton to Dunster Steep	Siding back edges to footway/cycleway.			
DPC/SCC	Dunster	A39 Dunster Steep to Ellicombe	Siding back edges to footway/cycleway.			
EA/SCC	Old Cleeve	Lower Bilbrook Lane	Repairs to bed of Bilbrook Ford.			
SCC	Old Cleeve	Lower Bilbrook Lane	Installation of new "Unsuitable for HGVs" signs.			
<b>Ongoing</b>						
SCC	Nettlecombe	Nettlecombe Park Road	Drainage work and carriageway repairs. Temporary road closure.	15 Apr	26 Apr	2 weeks
SCC	Carhampton	A39 Minehead Road	Repairs to drainage outfall at Winsors Lane junction.	8 Apr	19 Apr	2 weeks
Dunster WorkingGroup	Dunster	A396 Church Street	Repairs to cobbled surfaces. Temporary traffic management.	8 Apr	17 May	6 weeks
<b>Future</b>						
SCC	Old Cleeve	A39 Williton Road, Walnut Tree Corner, Washford	Carriageway resurfacing. Temporary road closure between 18.30 and 23.30.	30 Apr	1 May	2 evenings
SCC	Timberscombe	A396 Ash Bridge	Carriageway resurfacing. Temporary road closures in the evening.	9 May	10 May	2 evenings
Private	Various	Wimbleball Lake Area	IRONMAN 70.3 UK	16June	16June	1 day
<b>Other</b>						
SCC	West Somerset	A39 Bridgwater to Lynmouth	A39 Emergency Routes Scheme. Modifications to road signs being progress. Liaison with Police being undertaken also.			