

## Planned Works in Watchet, Williton &amp; Quantock Vale Panel Area

West Somerset House, Williton 16 December 2014

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	Kilve	A39 Putsham Hill	Carriageway patching.		Completed	
SCC	Watchet	South Road & Doniford Road	Carriageway resurfacing.		Completed	
SCC	Kilve	Sea Lane	Repair of damaged culvert,		Completed	
SCC	Bicknoller	Trendle Lane	Drainage works.		Completed	
SCC	Bicknoller	Luckes lane	Construction of headwall.		Completed	
SCC	Williton	A39 Fore Street	Reconstruction of manhole.		Completed	
SCC	Stogursey	Stogursey Lane	Carriageway resurfacing.		Completed	
SCC	Holford	Barnsworthy Farm Lane	Drainage works.		Completed	
<b>Ongoing</b>						
SCC	Bicknoller	Chilcombe Lane	Drainage works. Temporary road closure.	15 Dec	19 Dec	1 week
SCC	Williton	B3190 Raleghs Cross Road	Drainage works. Temporary traffic signals.	15 Dec	24 Dec	2 weeks
<b>Future</b>						
SCC	Williton	Station Road	Drainage works.	Jan	Jan	2 weeks
SCC	Nether Stowey	A39 Bridgwater Road	Drainage works. Temporary traffic signals.	Jan	Jan	2 weeks
SCC	Various	A39 Williton to Nether Stowey	Carriageway patching. Temporary road closures between 19.00 and 07.00	Late Feb	Late Feb	2 weeks
SCC	Crowcombe	Roebuck Lane	Drainage works. Temporary road closure.	Mar	Mar	2 weeks
WW/SCC/ Private	Dunster	A396 West Street & Church Street	Water main renewal, footway improvements, traffic signal system upgrading, highway works in relation to new doctor's surgery and carriageway resurfacing. Temp road closure.	5 Jan 2015	31 Mar 2015	13 weeks
SCC	Crowcombe	A358 Flaxpool Hill	Carriageway resurfacing. Temporary road closure between 19.00 and 07.00.	TBA	TBA	1 night
SCC	Sampford Brett	A358 Black Arch Railway Bridge	Carriageway resurfacing. Temporary road closure between 19.00 and 07.00.	TBA	TBA	1 night

Other			
EDF	Williton	A39/B3190 Washford Cross	<p>Construction of new roundabout. Enabling works currently underway at A39 Long Street/B3191 North Street junction, Williton and B3190/B3191 Five Bells junction, Watchet. No works will be undertaken over the Christmas period but will re-commence in the new year. The plan is to re-open the roads for the summer holidays next year, returning again in September (with the diversions back in place) to complete the job before Christmas 2015.</p> <p>The will be four or five "Big Weekends" (closure of B3190 south of the junction) from April 2015 onwards.</p>