

Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 19 January 2012

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
WW	Dulverton	B3222 Jury Road B3222 High Street B3223 Fore Street B3223 Lady Street B3223 Northmoor Rd	Refurbishment of water mains. Temporary road closures at various times. WPD took advantage of these temporary road closures to carry out their power cable undergrounding project.	Oct 2011	Dec 2011	3 months
SCC	Timberscombe	A396 Pitt Bridge	Carriageway resurfacing.	7 Nov	9 Nov	3 days
SCC	Cutcombe	B3224 Quarme Combe Straight	Drainage works. Temporary traffic signals.	16 Jan	17 Jan	2 days
BBC	Dulverton	Town centre	"Star Gazing Live" event involving switch-off of street lights.	18 Jan	18 Jan	1 evening

Ongoing						
SCC	Porlock	A39 Dunster Steep	Construction of new link road. Phase 1 (Sparkhayes Lane to The Meadows) completed and traffic diverted onto it on 17 Jan. Phase 2 (The Meadows to Dunster Steep) now underway with the major element being the construction of retaining walls to carry the new road across Viles Lane.	Oct 2011	April 2012	6 months
WW	Dulverton Brushford	B3222 High Street B3222 Station Road	Refurbishment of water mains. Temporary traffic signals at various times.	9 Jan	3 Feb	4 weeks

Future						
SCC	Old Cleeve	B3190/B3224 Beulah Chapel Junction	Carriageway resurfacing. Temporary road closure during the day.	21 Mar	21 Mar	1 day
SCC	Exton	A396 Bridgetown to Stags Head	Carriageway resurfacing. Temporary road closures between 09.30 and 15.00.	22 Mar 26 Mar	23 Mar 29 Mar	2 days 4 days