

Planned Works in the Exmoor Panel Area

Winsford Village Hall 19 January 2016

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
EDF	Williton	B3190 Washford Cross	Construction of new roundabout			Completed
SCC	Exford	Monks	Drainage works.			Completed
SCC	Wootton Courtenay	Burrow Road	Drainage works.			Completed
WW/SCC	Cutcombe	B3224 Long Lane, Luckwell Bridge	Combined water main replacement and flood alleviation scheme.			Completed
SCC	Cutcombe	B3224 Tabbitts Steep Luckwell Bridge	Improved highway drainage outfall.			Completed
Ongoing						
WW	Dulverton	B3222 Station Road, Battleton	Water supply work. Temporary traffic signals. Water supply work. Temporary road closure.	4 Jan 8 Feb	24 Mar 11 Mar	12 weeks 5 weeks
DCC	Bampton	A396 Exeter Road, Cove	Safety barrier repair work and carriageway resurfacing. Temporary road closure.	25 Jan	13 May	16 weeks
Future						
SCC	Nettlecombe	B3190 Sticklepath	Drainage works. Temporary road closures during the day.	22 Feb 29 Feb 7 Mar 14 Mar 21 Mar	26 Feb 4 Mar 11 Mar 18 Mar 24 Mar	5 days 5 days 5 days 5 days 4 days
SCC	Cutcombe	B3224 Summerway	Carriageway resurfacing. Temporary road closure.	11 Mar 14 Mar	11 Mar 16 Mar	1 day 3 days
SCC	Luccombe	A39 Minehead Road	Drainage work and carriageway resurfacing between Porlock and Allerford. Temporary road closures between 19.00 and 07.00.	21 Mar	25 Mar	5 nights
SCC	Wootton Courtenay	Selworthy Road	Verge/embankment repairs. Temporary road closure.	Mar	Mar	2 weeks
SCC	Dulverton	Barns Close	Footway resurfacing.	Mar	Mar	2 weeks
Other						
SCC	West Somerset	Various	Additional "Deep Cleanse" jetting, full cut back, ploughing and grip clearing.			