

Winsford Village Hall 20 January 2015

## Planned Works in Exmoor Panel Area

	Parish/Town	Location	Description	Start	Finish	Duration
<b>Completed</b>						
SCC	Cutcombe	B3224 Summerway. Wheddon Cross	Drainage repairs.			Completed
SCC	Brushford	B3222 Station Road & Ellersdown Lane	Drainage work.			Completed
SCC	WoottonCourtenay	Burrow Road	Drainage work.			Completed
<b>Ongoing</b>						
WW/SCC/ Private	Dunster	A396 West Street & Church Street	Water main renewal, footway improvements, traffic signal system upgrading, highway works in relation to new doctor's surgery and carriageway resurfacing. Temporary road closure.	5 Jan 2015	31 Mar 2015	13 weeks
SCC	Brompton Regis	Stolford Hill	Drainage work. Temporary road closure	20 Jan	26 Jan	1 week
<b>Future</b>						
SCC	Cutcombe	A396 Cutcombe Hill	Embankment repairs. Temp traffic signals.	26 Jan	27 Feb	5 weeks
SCC	Timberscombe	A396 Oaktrow Wood	Embankment repairs. Temp traffic signals.	26 Jan	27 Feb	5 weeks
SCC	Dulverton	Chapel Street	Carriageway resurfacing. Temp road closure	13 Feb	17 Feb	5 days
SCC	Brompton Regis	Stolford Hill	Drainage work. Temporary road closure	20 Jan	26 Jan	1 week
SCC	Dulverton	Liscombe Road	Drainage work. Temporary road closure	16 Mar	31 Mar	2 weeks
SCC	Skilgate	Little Haddon Farm to village	Carriageway resurfacing.	Apr	Apr	1 week
SCC	Clatworthy	Waysdown Lane	Carriageway resurfacing	Apr	Apr	1 week
SCC	Luccombe	Cloutsham Road	Carriageway resurfacing	Apr	Apr	1 week
<b>Other</b>						
EDF	Williton	A39/B3190 Washford Cross	Construction of new roundabout is now underway. Phase 1 will be carried out between 5 January and 12 July, when all temporary road closures and traffic management arrangements will be removed for the summer. These will be reinstated on 2 September and works are planned to be completed by Christmas. The will be four or five "Big Weekends" (closure of B3190 south of the junction), with the first one scheduled for July.			