

Planned Works in Exmoor Panel Area

Moorland Hall, Wheddon Cross 21 June 2012

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Dulverton	B3223 Highercombe Drive	Drainage work.			Completed
SCC	Cutcombe	Higher Park Lane	Drainage works.			Completed
SCC	Withypool & H	Landacre Lane	Repairs to parapet of Landacre Bridge.			Completed
SCC	Exton	A396 Copleham Cross	Embankment/verge/fencing repairs.			Completed
SCC	Porlock	A39 High Street	Footway repairs.			Completed
SCC	Exton	A396 Stags Head to Bridgetown	Carriageway resurfacing.			Completed
SCC	Minehead Without	A39 Headon Cross	Carriageway resurfacing.			Completed
SCC	Dulverton	Oldway Road	Carriageway resurfacing.			Completed
SCC	Selworthy	A39 Minehead Road	Carriageway resurfacing.			Completed
SCC	Withypool & H	Chapel Lane	Carriageway resurfacing.			Completed
SCC	Old Cleeve	B3190/B3224 junction at Beulah Chapel	Carriageway resurfacing.			Completed
WW/Private/ SCC	Cutcombe	B3224 Summerway, Wheddon Cross	Wessex Water repairs/building repairs/ carriageway resurfacing.			Completed
SCC	Porlock	A39 Dunster Steep to Sparkhayes Lane	Construction of new link road.			Completed
LOCOG	West Somerset	County Gate to Crowcombe via Minehead, Dunster & Williton	"Olympic Torch Relay" Day 3 – Exeter to Taunton	21 May	21 May	1 day

Ongoing						
WW	Dulverton	Town centre	Water main replacement. Temporary traffic signals and temporary road closures at times.	April	July	4 months
WW	Wootton Courtenay	Village centre	Water main replacement. Temporary road closures.	April	July	4 months

Future						
SCC	Dunster	A396 Dunster Steep, Luttrell Arms Corner	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	25June	26June	2 evenings
SCC	Crowcombe	A358 Crowcombe Br, Crowcombe Bypass	Carriageway resurfacing. Temporary road closure between 19.00 and 07.00.	3 July	4 July	1 night
SCC	Brushford	Ellersdown Lane	Drainage works. Temporary road closures.	16 July 25 July	20 July 29 July	5 days 5 days
SCC	West Somerset	B3224	B3224 HGV survey has been arranged. The results will be available in late July/early August.			