

Planned Works in Dunster Panel Area

West Somerset House, Williton 23 April 2012

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Luxborough	Jumpers Steep	Drainage work. Temporary road closures.			Completed
SCC	Old Cleeve	Golsoncott Lane, Golsoncott	Drainage work. Temporary road closures.			Completed
SCC	Old Cleeve	A39 Bilbrook	Drainage repairs. Temp road closures Tues, Wed & Thurs, between 09.30 and 16.00. HGVs held and escorted through site once per hour.			Completed
SCC	Old Cleeve	A39 Washford to Washford Cross	Carriageway resurfacing. Temporary road closures in the evening/at night.			Completed
SCC	Brompton Ralph	Post Office to Church	Carriageway resurfacing. Temp road closure.			Completed
Private	Dunster	A396 High Street	Repairs to cobbled areas. Temporary traffic management and suspension of parking areas.			Completed
Ongoing						
BT	Old Cleeve	B3224 Beulah Chapel to Sminhays Corner	Renewal of telegraph poles. Temporary road closure.	23 Apr	27 Apr	5 days
Future						
Private	West Somerset	County Gate to Crowcombe via Minehead & Williton	“Olympic Torch Relay” Day 3 – Exeter to Taunton.	21 May	21 May	1 day
WW/Private/ SCC	Cutcombe	B3224 Taunton Road, Wheddon Cross	Water main renewal, repairs to adjacent building and carriageway resurfacing. Temp road closure	22 May	1 June	2 weeks
SCC	Dunster	A396 Dunster Steep	Carriageway resurfacing. Temporary road closures in evening.	25June	26June	2 evenings
SCC	Crowcombe	A358 Crowcombe Bypass	Carriageway resurfacing. Temporary road closures in evening/at night.	29June	30June	1 night
SCC	Old Cleeve	B3190/B3224 junction at Beulah Chapel	Carriageway resurfacing. Temporary road closure.			To be arranged
SCC	West Somerset Area	West Somerset Area	2012 Carriageway Surface Dressing Programme.			July and August 2012.
Other						
SCC	West Somerset Area	West Somerset Area	2013 Carriageway Surface Dressing Programme. Please be thinking about suggestions and let us know at the next Dunster Area Panel Meeting in July.			