

Planned Works in Dunster Panel Area

West Somerset House, Williton 23 July 2012

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Old Cleeve	B3190/B3224 junction at Beulah Chapel	Carriageway resurfacing.			Completed
SCC	Nettlecombe	Nettlecombe Park Road	Flood damage causing undermining of road and bridge. Emergency repairs.			Completed
SCC	Dunster	A396 Dunster Steep	Carriageway resurfacing.			Completed
SCC	Monksilver	B3188 Front Street	Vegetation removal and repairs to Notley Arms Bridge.			Completed
SCC	Monksilver	Pond Orchard	Vegetation removal to Monksilver Ford.			Completed
Ongoing						
SCC	West Somerset	Various location	Ragwort pulling on highway verges.	23 July	3 Aug	2 weeks
Future						
SCC	Old Cleeve	Castle Mead	Carriageway resurfacing. Temporary road closures.	21 Aug	22 Aug	2 days
SCC	Crowcombe	A358 Crowcombe Br, Crowcombe Bypass	Carriageway resurfacing. Temporary road closure between 19.00 and 07.00.	19Sept	20Sept	1 night
SCC	Williton	A358 High Street	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	2 Oct	3 Oct	2 evenings
SCC	West Somerset Area	West Somerset Area	2012 Carriageway Surface Dressing Programme.			August 2012.
Other						
SCC	Withycombe & Old Cleeve	A39 Minehead Road	Installation of double white line overtaking restrictions between Withycombe Straight and Bilbrook.			