

Planned Works in Dunster Panel Area

West Somerset House, Williton 29 July 2013

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Old Cleeve	A39 Williton Road, Walnut Tree Corner, Washford	Carriageway resurfacing.			Completed
SCC	Various	A39 Williton to Minehead	Carriageway patching at various locations.			Completed
SCC	Various	Various	Surface dressing.			2013 programme complete in Dunster Panel Area except for Priory Green, Dunster
SCC	Carhampton	A39 Minehead Road	Repairs to drainage outfall at Winsors Lane junction.			Completed
SCC	Carhampton	Hill Lane	Repairs to drainage chamber.			Completed
SCC	Monksilver	B3188 Front Street	Construction of drainage spillway.			Completed
SCC	Nettlecombe	NettlecombeParkRd	Drainage work and carriageway repairs.			Completed
Private	Various	Wimbleball Lake Area	IRONMAN 70.3 UK			Took place on 16 June (any comments?). Next year's event scheduled for Sunday 15 June 2014
Ongoing						
SCC	Stogumber	Rexton Lane	Drainage/verge/embankment repairs. Temporary road closure.	1 July	9 Aug	6 weeks
Future						
SCC	Crowcombe	Pound Orchard	Carriageway resurfacing. Temp road closure	15 Aug	16 Aug	2 days
SCC	Old Cleeve	Old Cleeve to Blue Anchor Road, Chapel Cleeve	Repairs to culvert at South Lodge.	Oct	Oct	1 week
Other						
SCC	West Somerset	A39 Williton to Bridgwater	A39 Emergency Routes Scheme. Exhibition for parish councils 15.00 to 19.00 30 July at Stockland Bristol Sports & Social Club. For drawings please go to:- http://www.somerset.gov.uk/irj/public/council/initiatives/initiative?rid=/wpcontent/Sites/SCC/Web%20Pages/Council/Initiatives/Small%20Improvement%20Schemes			
Dunster WorkingGroup	Dunster	A396 Church Street	Repairs to cobbled surfaces. Phases I and II completed. Phase III partially completed and will resume in autumn. Phase IV being studied as to way forward.			