

Planned Works in Dunster Panel Area

West Somerset House, Williton 27 January 2014

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Old Cleeve	A39 Dragon Cross, Bilbrook	Drainage work.	Completed		
SCC	Crowcombe	Stogumber Road, Headon Oak	Drainage work.	Completed		
SCC	Withycombe	Higher Rodhuish Road	Drainage work.	Completed		
SCC	Old Cleeve	Chapel Cleeve	Construction of spillway.	Completed		
SCC	Monksilver	B3188 Front Street	Construction of spillway.	Completed		
Ongoing						
Future						
SCC	Withycombe	Sand Rocks Lane	Embankment/verge repairs. Temporary road closure.	3 Feb	7 Feb	5 days
SCC	Nettlecombe	Torre Road	Drainage work. Temporary road closure.	10 Feb	7 Mar	4 weeks
SCC	Elworthy	B3188 Monksilver Road	Embankment/verge repairs. Temporary road closure.	17 Feb	28 Feb	2 weeks
SCC	Carhampton	A39 Minehead Road	Drainage work at Winsors Lane, Winnybrook Lane and Keepers Cottage. Temporary traffic signals.	Mar	Mar	3 weeks
SCC	Nettlecombe	B3188 Yarde and Stream Road	Road edge ploughing, jetting and drainage investigation work. Temporary traffic signals.	Mar	Mar	1 week
Other						
Dunster WorkingGroup	Dunster	A396 High St, ChurchSt & WestSt	Repairs to cobbled surfaces. Phases I and II completed. Phase III partially completed with further work planned. Phase IV subject to a bid by County Councillor Christine Lawrence for SCC Small Improvement Scheme Funding.			