

Planned Works in the Exmoor Panel Area

Winsford Village Hall 16 January 2018

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Clatworthy	Forches Cross	Carriageway resurfacing	Completed		
SCC	Skilgate	Lowtrow Cross to Gamblyn Cross	Drainage improvement works.	Completed		
SCC	Porlock	Doverhay	Drainage improvement works.	Completed		
Ongoing						
SCC	Winsford	Exford Road	Drainage improvement works. Temporary traffic signals.	15 Jan	19 Jan	1 week
Future						
SCC	Dulverton	B3222 Jury Road	Carriageway resurfacing. Temporary road closures between 07:30 and 17:30.	16 Feb 19 Feb	16 Feb 22 Feb	1 day 4 days
SCC	Dulverton	Cottage Lane	Carriageway resurfacing. Temporary road closure.	Feb	Feb	2 days
SCC	Withypool & H	Sandyway Road	Drainage improvement works.	Feb	Feb	2 days
SCC	Dulverton	B3222 Station Road, Battleton	Drainage improvement works. Temporary road closure.	26 Feb	16 Mar	3 weeks
SCC	Brushford	Langaller Hill	Drainage improvement works. Temporary road closure.	26 Feb	2 Mar	1 week
SCC	Withypool & H	Quarry Head	Drainage improvement works. Temporary road closure.	12 Mar	30 Mar	3 weeks
SCC	Old Cleeve	A39 Minehead Road, Dragon Cross, Bilbrook	Drainage improvement works. Temporary road closures between 09:30 and 15:30.	Apr	Apr	2 weeks
SCC	Cutcombe	B3224 Tabbitts Steep, Luckwell Bridge	Drainage improvement works. Temporary road closures between 08:00 and 17:00.	Apr	Apr	2 weeks
Other						