

Planned Works in Watchet, Williton & Quantock Vale Panel Area

West Somerset House, Williton 9 June 2015

	Parish/Town	Location	Description	Start	Finish	Duration
Completed						
SCC	Crowcombe	Roebuck Gate Lane	Drainage work.		Completed	
SCC	Williton	Doniford Road	Drainage and footway clearance.		Completed	
SCC	Otterhampton	Hinkley Point Main Road	Carriageway resurfacing (Combwich to Stogursey).		Completed	
Ongoing						
EDF	Williton	B3190 Washford Cross (north bound)	Construction of new roundabout. Temporary road closure.	5 Jan 2 Sept	12 July 18 Dec	27 weeks 16 weeks
SCC	Crowcombe	Crowcombe Road	Drainage work.	1 June	12June	2 weeks
SCC	Samford Brett	Capton Road	Drainage work. Temporary road closure.	1 June	26June	4 weeks
SCC	Holford	A39 Bridgwater Road, Nether Stowey	Drainage and kerbing work. Temporary traffic signals.	1 June	12June	2 weeks
SCC	Holford	A39 Bridgwater Road, Nether Stowey	Drainage and kerbing work. Temporary road closures between 18.30 and 23.30.	1 June 8 June	5 June 12June	5 eves 5 eves
SCC	Holford, Kilve & Quantoxhead	A39 Bridgwater Road	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	1 June 8 June	5 June 12June	5 eves 5 eves
Future						
EDF	Bridgwater	A39 Broadway/ A38 Taunton Road junction ("Morrisons"/"Lido")	Carriageway resurfacing as part of junction improvement scheme. Temporary road closures between 19.00 and 07.00. Town centre half of junction (diversion via Homburg Way). Taunton Road half of junction (diversion via A361/A372 Othery).	15June 22June	22June 29June	7 nights 7 nights
SCC	Holford Holford W Quantoxhead Williton	A39 Shervage Wood A39 Kilton Cross A39 Perry&StAudries A39 Rydon	Surface dressing. Temporary traffic signals.	15June	16June	2 days
EDF	Williton	B3190 Washford Cross (south bound) Raleghs Cross Road	Construction of new roundabout. Temporary road closure between 19.00 Friday to 06.00 Monday.	3 July 10 July	6 July 13 July	59 hours 59 hours

Highway/Transport Improvement Works in and around Bridgwater Friday 19 June 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
Completed						
	Holford, Kilve & Quantoxhead	A39 Bridgwater Road	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.	Complete		
	Holford, Kilve & Quantoxhead	A39 Bridgwater Road	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.			
Continuing						
EDF Energy	Bridgwater	A38/ A39 Taunton Road Broadway	New and improved signal arrangements, minor carriageway realignments and pedestrian/cycling facilities to improve operation of the junction. The improvements are being undertaken in 7 phases so that each element of the four way junction can be upgraded sequentially to minimise the impact of the works.	Good progress is being made at the junction. Resurfacing works are taking place at night to minimise disruption. Work will be carried out in two phases; the northern half of the junction will be completed first (from 16 June for approximately one week) and the southern half second (approximately one week). Closures will start at 7pm and the roads will be reopened at 6am. During the day, additional traffic management will be in place. EDF Energy remain confident the work will be complete by the Autumn.	Jan 2015	Autumn 2015
EDF Energy	Washford	Washford Cross	Construction of new roundabout.	EDF Energy continue to make good progress on this road improvement. The B3190 will be temporarily reopened on the 13 July until the 6 September to help businesses over the summer holidays. Before the road is reopened, the B3190 will be closed	January 2015	December 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
				where it joins the A39 from the South for two weekends. The closures will be from 3-6 and 10-13 July. Closures will begin at 7pm on the Friday and re-open at 6am on the Monday. Diversion routes will be clearly marked whilst closures are in place.		
EDF Energy	Cannington	Cannington	Construction of a new western bypass around Cannington to remove the need for Hinkley Point C construction traffic to travel through the village.	EDF Energy continue to make good progress on the Cannington Bypass. Construction activity is underway at both ends of the bypass to ensure the road is operational early in 2016.	Oct 2014	Early 2016
Environment Agency	North Petherton	Huntworth	Dredging and river bank raising / strengthening. Road will be closed between the hours of 0830 - 1730hrs. Diversion will be in place.	Further works downstream (north) of the Ford gate junction to continue until 24 July.	24 March	24 July
Somerset County Council (The Bridgwater Way scheme)	Bridgwater	King George Avenue	Road improvements/traffic calming. Closures in place at Parkstone Avenue, Queens Road and King George Avenue. Rhode Lane will be open as usual for access.	Completion of Phase 1 – 24/06/15 (Roundabout Queens drive / King George Ave) Start of Phase 2 – 03/07/15 (Rhode Lane / King George junction) Completion Phase 2 – 29/07/15 The majority of Phase 2 will be carried out under temporary traffic signals but there will be the need for a closure within this period. Dates will be confirmed in due course.	11 May	26 July

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
Future						
Somerset County Council	North Petherton	Huntworth Lane	Carriageway resurfacing and other repairs. Exact dates to be confirmed.		To be confirmed	To be confirmed
Somerset County Council	Bridgwater	A38 Bristol Road (Dual Carriageway sections)	Remedial works under lane closure.		6 July	17 July
Somerset County Council	Bridgwater	A39 Bath Road (at the junction with Bower Lane)	Junction remedial works. Overnight closures will be put in place.		27 July	31 July
Somerset County Council	North Petherton	Market Way	Junction widening, improving footway and cycleway, signing and lining works. Under two way signals.		27 July	31 Oct
Green Frog Connect	Bridgwater	The Drove	Gas and Electrical works under temporary traffic lights for approximately 8 weeks.		August 3	To be confirmed

EDF Energy updates supplied to Somerset County Council by EDF Energy.
Dates for **Utilities** schemes can be obtained from www.roadworks.org.

Utilities Companies have a statutory right to work on the network and dates above are subject to change as a result, especially in the event of emergency/ urgent works.

For more information on EDF Energy Schemes you can visit Hinkley Point visitor centre, located in Angel Place Shopping Centre in Bridgwater. Open 09.00 - 16.00 Monday to Friday. Alternatively you can call 0800 096 9650 or email hinkley-enquiries@edf-energy.com

For more information on Somerset County Council highways schemes please call Somerset Direct on 0300 123 2224 or email: generalenquiries@somerset.gov.uk