
  Council 
 

You are requested to attend a meeting of the Council to be held in 
The John Meikle Room, The Deane House, Belvedere Road, 
Taunton on 17 March 2016 at 18:30. 
 
  
 
 
Agenda 

 
The meeting will be preceded by a Prayer to be offered by the Mayor's Chaplain. 
 
1 To report any apologies for absence. 
 
2 To receive any communications. 
 
3 Declaration of Interests 
 To receive declarations of Disposable Pecuniary Interests or personal or 

prejudicial interests, in accordance with the Code of Conduct.  The usual 
declarations made at meetings of Full Council are shown on the attachment. 

 
4 To receive questions from Taunton Deane Electors under Standing Order 15. 
 
5 To receive any petitions or deputations from Taunton Deane Electors under 

Standing Orders 16 and 17. 
 
6 Mandate for Development of Transformation Business Case.  Joint report of the 

Chief Executive and the Director - Operations (attached). 
  Reporting Officers: Penny James 
  Shirlene Adam 
 
 

 
 
Bruce Lang 
Assistant Chief Executive 
 
17 August 2016  
 



Members of the public are welcome to attend the meeting and listen to the discussions.  
 

There is time set aside at the beginning of most meetings to allow the public to ask 
questions.   
 
Speaking under “Public Question Time” is limited to 4 minutes per person in an overall 
period of 15 minutes.  The Committee Administrator will keep a close watch on the time 
and the Chairman will be responsible for ensuring the time permitted does not overrun.  
The speaker will be allowed to address the Committee once only and will not be allowed 
to participate further in any debate. 
 
Except at meetings of Full Council, where public participation will be restricted to Public 
Question Time only, if a member of the public wishes to address the Committee on any 
matter appearing on the agenda, the Chairman will normally permit this to occur when 
that item is reached and before the Councillors begin to debate the item.  
 
This is more usual at meetings of the Council’s Planning Committee and details of the 
“rules” which apply at these meetings can be found in the leaflet “Having Your Say on 
Planning Applications”.  A copy can be obtained free of charge from the Planning 
Reception Desk at The Deane House or by contacting the telephone number or e-mail 
address below. 
 
If an item on the agenda is contentious, with a large number of people attending the 
meeting, a representative should be nominated to present the views of a group. 
 
These arrangements do not apply to exempt (confidential) items on the agenda where 
any members of the press or public present will be asked to leave the Committee Room. 
 
Full Council, Executive, Committees and Task and Finish Review agendas, reports and 
minutes are available on our website: www.tauntondeane.gov.uk 
 

 Lift access to the John Meikle Room and the other Committee Rooms on the first 
floor of The Deane House, is available from the main ground floor entrance.  Toilet 
facilities, with wheelchair access, are also available off the landing directly outside the 
Committee Rooms.   
 

 An induction loop operates to enhance sound for anyone wearing a hearing aid or 
using a transmitter.   

 
 
For further information about the meeting, please contact the Corporate Support 
Unit on 01823 356414 or email r.bryant@tauntondeane.gov.uk 
 
If you would like an agenda, a report or the minutes of a meeting translated into another 
language or into Braille, large print, audio tape or CD, please telephone us on 01823 
356356 or email: enquiries@tauntondeane.gov.uk 

http://www.tauntondeane.gov.uk/
mailto:r.bryant@tauntondeane.gov.uk
mailto:enquiries@tauntondeane.gov.uk


 
 
Council Members:- 
 
Councillor V Stock-Williams (Chairman and Mayor of Taunton Deane) 
Councillor H Prior-Sankey (Deputy Mayor) 
Councillor J Adkins 
Councillor M Adkins 
Councillor T Aldridge 
Councillor T Beale 
Councillor P Berry 
Councillor J Blatchford 
Councillor R Bowrah, BEM 
Councillor W Brown 
Councillor N Cavill 
Councillor S Coles 
Councillor W Coombes 
Councillor D Cossey 
Councillor T Davies 
Councillor D Durdan 
Councillor K Durdan 
Councillor C Edwards 
Councillor M Edwards 
Councillor H Farbahi 
Councillor M Floyd 
Councillor J Gage 
Councillor E Gaines 
Councillor A Govier 
Councillor A Gunner 
Councillor R Habgood 
Councillor T Hall 
Councillor C Herbert 
Councillor C Hill 
Councillor M Hill 
Councillor J Horsley 
Councillor J Hunt 
Councillor G James 
Councillor R Lees 
Councillor S Lees 
Councillor L Lisgo, MBE 
Councillor S Martin-Scott 
Councillor I Morrell 
Councillor S Nicholls 
Councillor R Parrish 
Councillor J Reed 
Councillor S Ross 
Councillor R Ryan 
Councillor Miss F Smith 
Councillor F Smith 
Councillor P Stone 
Councillor A Sully 
Councillor N Townsend 
Councillor C Tucker 



Councillor J Warmington 
Councillor P Watson 
Councillor D Webber 
Councillor D Wedderkopp 
Councillor J Williams - Leader of the Council 
Councillor G Wren 
 
 
 

 



 
Usual Declarations of Interest by Councillors 
 
Full Council 
 

 Members of Somerset County Council – Councillors  
M Adkins, Coles, Govier, Hunt, Prior-Sankey and 
Wedderkopp  

 
 Employee of the Department of Work and Pensions – 

Councillor Mrs Herbert 
 

 Clerk to Milverton Parish Council – Councillor Wren 
 

 Tone Leisure Board representatives – Councillors Gage 
and Stone 

 
 Director of Tone FM – Councillor Ms Lisgo 

 
 Councillor Beale declared personal interests as a Board 

Member and Director of Tone FM and as a Governor of 
the South West Ambulance NHS Trust.   

 
 Councillor Edwards declared a personal interest as the 

Chairman of Governors of Queens College.  
 

 Councillor Farbahi declared a personal interest as the 
owner of land in Taunton Deane. 
 

 Councillor Hall declared a personal interest as a Director 
of Southwest One. 
 

 Councillor Coombes declared a personal interest as a 
Stoke St Mary Parish Councillor and the owner of an 
area of land at Haydon, Taunton. 



 
Taunton Deane Borough Council and West Somerset 
Council  
 
Full Council – 16 March 2016 (WSC) and 17 March 2016 (TDBC) 
 
 
Mandate for Development of Transformation Business 
Case 
 
This matter is the responsibility of the Leaders of the Council  
 
Report Authors :   Penny James, Chief Executive   

         Shirlene Adam, Director of Operations  
     
 
1 EXECUTIVE SUMMARY / PURPOSE OF REPORT  

1.1 Following the very well attended Member Briefings in January 2016, this report formally 
updates Members on the current position on Joint Management & Shared Services 
(JMASS).   
 

1.2 The closedown reports from the initial transformation projects (Vision & Priorities and 
Affordability Review) are shared along with the emerging themes that will need to be 
explored further in order to develop the transformation business case. 
 

1.3 Both Councils want to and need to transform.  The key challenge is whether 
transformation will deliver the financial outcome needed, and whether achieving this is 
affordable to either or both Councils. 
 

1.4 Both Councils are asked to confirm their continuing commitment to a joint future before 
work will start on any business case development, and to move forward and develop a 
high level business case (with variants) that tests the ability to transform for both 
Councils together or separately. 
 

 
2 RECOMMENDATIONS 

2.1 Full Council is requested to:- 

a/  Confirm its continuing commitment to a core, exclusive and on-going long-term 
JMASS partnership between Taunton Deane Borough Council and West 
Somerset Council in accordance with the terms and conditions set out in the 
Inter Authority Agreements dated 15 November 2013; and 



b/ Subject to recommendation 2.1 a/ above - To authorise and prioritise the 
development of high level Transformation Business Case that tests the following 
sequential options:- 

 ONE Team supporting two Councils (TDBC and WSC); 
 ONE Team supporting a merged Council (TBC and WSC); 
 Two Councils progressing their own transformation agendas 

 

3 RISK ASSESSMENT 

3.1 The JMASS project maintains a risk register which is shared regularly at JPAG 
meetings.  The detailed register will be revisited post the decisions made at these Full 
Council meetings.   Pending the decisions, the key risks for the JMASS partnership are 
shared below.   
  

3.2 Risk Matrix 
 
 

Description Likelihood Impact Overall 
One or both Councils are not committed to the 
on-going partnership. 

 
2 
 

4 8 

The mitigation for this is the public “commitment” 
to a long-term and exclusive partnership as 
requested in the first recommendation of this 
report.  If this is agreed, then the risk score will 
reduce to a manageable level pending the 
delivery of the business case. 
 

1 4 4 

Both Councils are committed to the on-going 
partnership but none of the business case 
variants deliver a solution that is financially or 
politically acceptable to both Councils. 
 

 
2 
 

4 8 

The mitigation for this is to progress and do the 
work necessary to evidence the impact of 
transformation.  Should this prove to be the 
case, then different options need to be 
considered.  
 

1 4 4 

 
3.3 In both risks identified, the future of the ONE Team would be at risk. 

 
 

Risk Scoring Matrix 
 



 

 

 

 

 

 

 

 

 

 

Likelihood of 
risk occurring Indicator 

Description (chance 
of occurrence) 

1.  Very Unlikely May occur in exceptional circumstances < 10% 
2.  Slight Is unlikely to, but could occur at some time 10 – 25% 
3.  Feasible Fairly likely to occur at same time 25 – 50% 
4.  Likely Likely to occur within the next 1-2 years, or 

occurs occasionally 
50 – 75% 

5.  Very Likely Regular occurrence (daily / weekly / 
monthly) 

> 75% 

 

4 BACKGROUND – PHASE 1 JMASS  
 
4.1 In November 2013 both Taunton Deane Borough Council and West Somerset Council 

approved the adoption and implementation of the Business Case for JMASS.  The 
Business Case talked about the JMASS ambitions being progressed in a couple of 
phases. 
 

4.2 The initial phase, of delivering the “ONE Team” of Officers to support both democratic 
bodies, was set out in detail in the original business case.  This was delivered ahead of 
time and within budget. 
 

4.3 The second phase, described simply as “transformation” set out the potential for further 
financial savings to be delivered to both Councils.  The detailed business case was not 
developed for this phase, as although confidence levels were high on the potential to 
deliver savings, the unknown at that point was the appetite for change in either 
Council. 
 

4.4 In order to shape this phase a series of Member Briefings were held during 2014 and 
2015, where Leaders from other Councils shared their stories of transformation.  This 

Li
ke

lih
oo

d 
5 Almost 

Certain Low (5) Medium
(10) High (15) Very High 

(20) 
Very High 

(25) 

4  Likely Low (4) Medium 
(8) 

Medium 
(12) High (16) Very High 

(20) 

3  
Possible Low (3) Low (6) Medium 

(9) 
Medium 

(12) 
High  
(15) 

2  Unlikely Low (2) Low (4) Low (6) Medium  
(8) 

Medium 
(10) 

1  
Rare Low (1) Low (2) Low (3) Low (4) Low (5) 

   1 2 3 4 5 

   Negligible Minor Moderate Major Catastrophic 
   Impact 



offered both Councils a better understanding of the “art of the possible” before starting 
to shape their ambition for change. 
 

4.5 The formal closedown reports for the initial phase of JMASS were shared in Spring 
2015 and the early planning work on phase 2 then began.     
 
 

5. PHASE 2 JMASS TRANSFORMATION – STAGE 1 PROJECTS 
 
5.1 Before launching into the delivery of a major change programme, the Councils needed 

to test out two things – their Vision & Priorities for the future, and their Affordability.   
Two projects were agreed to progress this work, and both have now formally 
concluded (the project closedown reports, which have been shared with JPAG are 
attached at Appendix A and Appendix B).   

 
 The Vision and Priorities Project 
 
5.2 The output from the Vision and Priorities project has, following a high level of 

Councillor engagement, enabled both Councils to agree a Corporate Strategy that not 
only sets out the role and purpose of the Council(s) but agrees clear design principles 
which will shape the future transformation programme.  This is essential to moving 
forward on our transformation programme.  There are some emerging themes that will 
need to be explored further (and resourced) to get to Business Case stage including:- 

 
5.3 Customer Access – need to develop a Customer Access Strategy that outlines how we 

will work with our customers, and agrees customer access principles that will ensure 
our approach is customer centric in all we do.  There is a need to consider how this will 
be implemented across the organisation to meet the objectives and drive out 
efficiencies. 

 
5.4 Systems and Processes – need to agree the approach to reviewing and redesigning 

key systems and processes (to meet the design principles and customer access 
ambitions).  This is key to driving out efficiencies and will need to consider IT systems 
as well as key processes.  Need to consider how this will be prioritised and delivered 
and what support will be needed.   

 
5.5 People – need to develop a People Strategy that outlines how the work, the workforce 

(skills, attitudes, behaviours) and the workplace needs to adapt to meet the design 
principles.  Need to consider how this will be implemented across the organisation, and 
the organisational development and communications support required to make this 
happen. 

 
5.6 Members and Governance – need to develop the support for the role of Elected 

Members to truly empower work in localities and to fully operate as advocates for the 
Council.  The Governance arrangements need to be reframed to ensure they are 
appropriate to the requirements and ambitions of the post transformation Councils.   

 



5.7 Accommodation - need to agree the Accommodation Strategy that supports the 
transformation vision.  This will emerge from the work to be done on Customer Access 
and People and will form a key assumption of any business case. 

 
5.8 Commercial Approach – need to outline the approach and resourcing needed to move 

to a position where the Councils (our staff, our service delivery approach, and our 
approach to decision making and risk) can be more business-like.  There is a need to 
consider the support required to achieve a better understanding of our “business”, the 
income generation potential of what we do now, or could do in the future, and to flag 
investment opportunities. 

 
 
 The Affordability Project 
 
5.9 The Affordability Project was designed to challenge the robustness of the Councils’ 

medium term financial plans (MTFPs), and whether a transformation programme would 
deliver sufficient savings to achieve financial sustainability for either or both Councils.   

 
5.10 This was important as the impact of the business rates appeal on Hinkley B power 

station was significant on West Somerset Council’s level of reserves and ongoing 
income forecasts from business rates.  The output from this was the Bill Roots report 
which concluded that:- 

 
 Taunton Deane has General and Earmarked Reserves and has not used the 

vast majority of its New Homes Bonus (NHB) to fund day to day services.  
Taunton Deane will need to take tough decisions to balance its budget but this 
together with transformation should enable it to do so. 

 West Somerset has only minimum General Fund Reserves, and minimal 
Earmarked Reserves and uses almost all of NHB to fund day to day services.   

 The impact of the business rates appeal on Hinkley B nuclear power station 
causes a dire financial position for the Council in the short and medium term.   

 Longer term, should Hinkley C be built and start generating power, and the 
existing business rates rules apply, then the Council will benefit from additional 
funding.  The timing of this is too late to resolve the current problem. 

 Were it not for the impact of the appeal outcome West Somerset could in all 
likelihood have balanced its books going forward by a combination of further 
savings and transformation. 

 West Somerset is not considered viable going forward unless special measures 
are implemented. 

 
6. THE CASE TO GOVERNMENT 
 
6.1 With support, the Council developed a strong case to Government setting out the 

unique nature of the circumstances that West Somerset face, and formally requested 
support.  The full document is attached in Appendix B.  The key messages in the case 
are:- 



 
 That circumstances are quite unique and not down to anything the Council, or 

Government or EDF have done wrong.  This is not anyone’s “fault”. 
 Both West Somerset and its partner Taunton Deane are good well run Councils 

that have delivered what was required by Government.  The Councils are ready 
for further transformation and integration (as per the original plan) but the 
financial viability issue is a serious hurdle to overcome. 

 The request from West Somerset is to be “put back” to the financial position it 
was in pre the appeal (return £1.6m to Reserves, and return £330k per annum 
to business rates income).  This won’t eliminate the financial challenge, it simply 
puts it back to an achievable position (as it was in the JMASS Business Case). 

 
6.2 The case was supported by senior politicians in the LGA who made the initial case to 

the Local Government Minister.  This resulted in an invitation to meet the Local 
Government Minister (Marcus Jones) in January this year.  This was attended by the 
Leaders of both Councils, the Deputy Leader of West Somerset plus the Chief 
Executive and s151 Officer.  The Minister was clear in his feedback that there was no 
additional resources from Government to West Somerset Council.  He requested that 
other options were explored – in particular he mentioned “merger” – and left the door 
open for further conversations when a plan for this had been prepared. 

 
6.3 So, the current baseline “facts” we need to move forward from are that:- 

 West Somerset Council is not viable without special measures. 
 The Government are currently unwilling to offer additional support. 
 Both Councils need to progress with their transformation ambitions to achieve 

financial sustainability. 

6.4 The recent briefings to Councillors in both authorities gave informal support on a way 
forward that would test the ability of the Councils to transform.  The remainder of this 
report sets out this proposal for formal approval. 

 

7. MOVING FORWARD 

7.1 We have now, through the approved Corporate Strategies, clear design principles that 
will shape our transformation vision.  We need to move forward now and formally test 
our ability to transform through the development of a high level Business Case.  This 
will articulate our Transformation Vision and test the delivery of this in 3 sequential 
“variants”:- 

 As now, with two separate Councils supported by the ONE Team. 
 In one merged Council (TDBC and WSC), supported by the ONE Team 
 As two separate Councils with their own transformation agendas. 

7.2 The three variants will be developed simultaneously to ensure we can reach a decision 
point as quickly and safely as possible.  It is envisaged this work will take 3-4 months 
and will report in June - July 2016.   



7.3 The first two variants leave the ONE Team support arrangements in place – albeit to 
be reorganised as part of the transformation programme.  The 3rd variant will present a 
challenge to the ONE Team approach. 

7.4 The first two variants, and the stand-alone 3rd variant for TDBC only will follow a similar 
organisational model – focussing on the design principles agreed in the Corporate 
Strategies.  This is likely to deliver a very different organisation to that in place now - 
completely reorganised to truly be customer centric, to support Councillors in their role 
as “active advocates” in their areas, to promote self-service, and to minimise 
governance and be risk aware rather than risk averse.    

7.5 The 3rd variant for West Somerset would be distinctly different and the ambitions and 
design principles set out in the Corporate Strategy are unlikely to be entirely affordable 
or deliverable.   

7.6 The recommendations request formal approval and commitment to progress this. 

 
7.7 The resources required to deliver this to high level Business Case can be funded from 

existing JMASS approvals.  The obvious areas of work to get to high level business 
case are described in sections 5.3 to 5.8 above.  Delivery plans on this, together with 
the funding required will be shared with and endorsed by Joint Partnership Advisory 
Group (JPAG) throughout this period. 

 
 
8. LINKS TO CORPORATE AIMS / PRIORITIES 
 
8.1 The report proposes a way forward from the current position to allow both Councils to 

progress transformation, to secure financially sustainable futures and deliver both 
Councils’ Corporate Priorities. 

 

9. FINANCE / RESOURCE IMPLICATIONS 

9.1 Both Councils set aside funding as part of the original business case.  Both still have 
funding available within this existing approvals to progress the work needed to develop 
the high level business cases.  Following the budget setting meetings of February 
2016, for West Somerset Council this amounts to £465k (revenue) plus £274k (capital), 
and for Taunton Deane this amounts to £147k (revenue) plus £695k (capital). 

9.2 JPAG will approve detailed spending within the sums set aside by the Councils for 
JMASS to further develop the emerging transformation themes.  

9.3 There is no requirement for additional funding (above existing approvals for JMASS) to  

deliver the high level business case.  The high level business case, when shared, will 
set out the resources required to implement the transformation plans. 

 



10. LEGAL IMPLICATIONS 

10.1 The legal and governance arrangements for the JMASS partnership are set out in the 
Inter Authority Agreement approved by both Full Councils in November 2013.  This is 
an important document and is attached at Appendix C for information. 

 

11. ENVIRONMENTAL IMPACT IMPLICATIONS 

11.1  None in respect of this report. 

 

12. SAFEGUARDING AND/OR COMMUNITY SAFETY IMPLICATIONS 

12.1 None in respect of this report. 

 

13. EQUALITY AND DIVERSITY IMPLICATIONS 

13.1 Members need to demonstrate that they have consciously thought about the three 
aims of the Public Sector Equality Duty as part of the decision making process.  The 
three aims the authority must have due regard for are:- 

 Eliminate discrimination, harassment, victimisation; 
 Advance equality of opportunity between persons who share a relevant 

protected characteristic and persons who do not share it; 
 Foster good relationships between persons who share a relevant protected 

characteristic and persons who do not share it. 

13.2 None as a result of this report.  This will need to be considered in the delivery of the 
transformation business plan (should it ultimately be acceptable to both Councils). 

 
14. SOCIAL VALUE IMPLICATIONS 

14.1 None in respect of this report.  This will need to be considered in the delivery of the 
transformation business plan (should it ultimately be acceptable to both Councils). 

 

15. PARTNERSHIP IMPLICATIONS 

15.1 As mentioned in the risk assessment (section 3) the decisions made from this report 
could have a fundamental impact on the future of the existing ONE Team arrangement.  
Should either Council feel unable to agree to commit to an exclusive and on-going 
partnership then the exit arrangements set out in the Inter Authority Agreement will be 
enacted. 



15.2 Whilst Taunton Deane and West Somerset are the core partners for JMASS, both 
Councils shall continue to seek further partnership opportunities where they help 
deliver against the Council(s) Corporate Priorities. 

 

16. HEALTH AND WELLBEING IMPLICATIONS 

16.1 None in respect of this report. 

 

17. ASSET MANAGEMENT IMPLICATIONS 

17.1 None in respect of this report.   

 

18. CONSULTATION IMPLICATIONS 

18.1 The issues set out in this report were shared informally at the very well attended 
Member Briefings in January 2016.   A briefing note was shared with JPAG on the next 
steps – flagging the need for this Full Council approval. 

 

Democratic Path:   
 

 Member Workshops and Development Sessions on Transformation – (2014 – 
2015) 

 All Member Briefings - Jan 2016 
 Briefing Note (Mandate Report and Next Steps) to JPAG Members - Feb 2016 
 Closedown Reports (Vision and Priorities and Affordability Review) to JPAG 

Members – Feb 2016 
 

 
List of Appendices  
 
Appendix A Closedown Report – Vision & Priorities 
Appendix B Closedown Report – Affordability Review (including Bill Roots report and 

approach to Government) 
Appendix C Inter-Authority Agreement 
 
Contact Officers 
 
Name Penny James, Chief Executive 
Direct Dial 01823 356421 
Email p.james@tauntondeane.gov.uk 
 



Name Shirlene Adam, Director of Operations 
Direct Dial 01823 356310 
Email s.adam@tauntondeane.gov.uk 
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1. Purpose of the Report 
 

The Project Closure Report is the final document produced for the project and is 
used by senior management to assess the success of the project, identify best 
practices for future projects, resolve all open issues, and formally close the 
project. 
 

2.  Background and Context 
 

2.1 This project is part of JMASS phase 2 and commenced at the end of June 2015. 
The purpose of the project was to help shape the type of Councils we are, and 
the range and standard of services that we deliver, enable and support. 

 
2.2 The key expected outputs from this project were: 

 refreshed high-level Corporate Priorities for each Council,  
 design principles for our organisations,  
 refreshed visions and  
 clarity on the role and purpose of the Council. 

 
2.3      The affordability of the priorities and the organisational design required to deliver 

against these priorities were out of scope of this project but will be informed by 
the output of this project and picked up by other JMASS phase 2 project. 

 
2.4       Reason for Closing the Project 

2.5       The required project objectives have been met and outputs have been delivered. 

 

3.    Key Project Activities 
 
3.1 During August 2015, nine small facilitated Member workshops were organised; 

five for TDBC and four for WSC. These were organised along broad geographical 
lines, based upon electoral wards. 

 
3.2 Prior to the workshops each Member was provided with an information pack 

which provided the profile of each Council and of their ward in terms of its 
makeup, challenges, and issues (based upon the 2012 Census data) and an 
analysis of national policies and requirements that will impact upon the Councils. 

 
3.3 These workshops were informal events which sought to identify and capture: 
 

 priority ward issues; 



 priority district-wide issues (irrespective of which public body currently 
has    

         responsibility for these issues); 
 the role and purpose of  the Councils; 
 the vision for the authorities. 

 
3.4 Approximately 70% of both WSC and TDBC attended a workshop; which was an 

excellent response, particularly as they took place during the traditional summer 
holiday period. 

 
3.5 Those Members who were unable to attend were invited to contribute by email in 

order that they also had the opportunity to feed into this initial part of the project. 
 
3.6 On 7 September 2015 two ‘wash-up’ sessions were held. One for WSC Members 

and One for TDBC Members. The purpose of these sessions was to feed back to 
Members the messages which the project team thought they had heard in the 
workshops, to check our understanding was correct and to provide a further 
opportunity for Members to shape this area of work 

 
3.7 Following the wash-up sessions refinements were made to the emerging 

messages. These were shared with all Members, with a request that these be 
shared with parishes and wider community groups for their input and challenge. 

 
3.8 Only four responses were received from outside organisations which provided no 

opposition to the areas identified by Members as being of importance to their 
wards and /or the districts. 

 
3.9   Using the refined output, following the ‘wash-up’ sessions, two initial drafts of 

Corporate Strategies were prepared. One for each Council. These were shared 
with the Cabinet / Executive, JMT and Tier 4 managers. 

 
3.10 Since then these documents have been enhanced, although the key messages 

remain unchanged.  
 
3.11   The Strategy outlines each Council’s strategic direction for the next four years 

from April 2016 to March 2020, setting out our visions, priorities, design 
principles, values and principles. They will guide other JMASS Phase 2 
workstreams, our planning and allocation of resources as we establish detailed 
corporate and operational plans each year.  

 
3.12 The final draft Strategies were provided to JPAG at their meeting of 14 December 

2015. 
 

3.13 On 27 October 2015 a cross-authority WSC/TDBC Member event was held at the 
Genesis Centre, Somerset College, Taunton titled ‘making a difference’. This 
event was led by the two Member Champions and supported by officers and was 
intended to be the first of a series of Member workshops. 

 



3.14   The purpose of the meeting was two-fold. Firstly to illustrate how difficult and 
limiting it would be simply to have discussion about the future role and shape of 
the Councils by trying to focus solely on discretionary and statutory services. 
Chris Hall provided an illustration of this relating to street cleansing. The 
secondary purpose was to gain feedback on two particular questions: 

 
 What do Members want their involvement to be going forward in shaping the 

Councils/ One Team organisation? 
   How do Member wish to progress the ideas raised during the evening using  

  the future workshops? 
 

4.     Key Project Outputs 
        
4.1 The output of the August workshops were handwritten notes on flipcharts, as well 

as some supplementary emails from which write-ups were produced. 
 

4.2 Two slide decks were prepared for the ‘wash-up’ sessions on 7 September, 2015 
summarising the key messages from the August workshops   

 
4.3 Draft Strategy documents were produced for consideration by JPAG, JMT and 

Cabinet/Executive based on output from the August workshops and the ‘wash-up’ 
sessions. 

 
4.4     Handwritten notes were produced from the discussions which took place at the 27 

October 2015 ‘making a difference’ joint all-member session. From this, key 
messages were collated and have been circulated, together with notes of the 
various presentations given during that meeting, to all members of both Councils. 

 
5.    Project Performance 
5.1      Performance against Objectives 

 
        The project had the following objectives; 
 

Objectives     Achieved 
(Y or N)  

Relevant Products 



 Refreshed high-level 
Corporate Priorities for each 
Council,  
 

 High level design principles 
for our organisations,  

 
 Refreshed visions  

 
 Clarity on the role and 

purpose of the Council. 
 

 
 

 

     
Y 
 
 
Y 
 
 
Y 
 
 
Y 
 
 

 
WSC Corporate Strategy 
2016/20 

 

 
TDBC Corporate Strategy 
2016/20 

 

 

 

6. Records Management  
Final versions of the key project documents are held securely on TDBC servers. 
The path is: 
 \\ltosrv\Corp Client\Performance and Inspection\2. Hannah & Paul Shared 
Folders\8. Corporate Priorities Project 

Paul Harding and Hannah Stevenson have access rights to these folders. 

7.  Lessons Learned 
The purpose of identifying lessons learned from this project is to help inform 
other project managers on similar future projects.  This may be used as part of 
new project planning for similar projects in order to determine what went well 
with the project and what might have been done better so that other project 
managers may capitalise on these actions. The lessons learned are listed in 
Appendix A. 

 
 

8. Project Resource 
 

The project was delivered within existing staff resources.   
 

 
 9. Risk 
 



There are no project risks that are outstanding. The project risks were only 
concerned with matters which could have compromised the creation of coherent 
corporate strategies for the two Councils. The project risk register did not, and 
was not required to, include risks associated with subsequent activities which 
were beyond the scope of this particular project. 
 
 

10. Post-Project Tasks 
 

10.1    There are two post-project tasks to be undertaken: 
 

 Undertake public consultation on the Strategies, predominantly via the 
web, during January 2016, and include any feedback received for 
consideration as part of the formal approval process. The Corporate 
Strategy and Performance Manager and the Corporate Strategy & 
Performance Officer will be responsible for this. 
 

 Take the Strategies through the democratic process at each Council. 
Aiming for approval by end February 2016. The Corporate Strategy & 
Performance Manager will be responsible for this. 
 

11.  Recommendations 
           11.1 There are three recommendations: 

           11.2  RECOMMENDATION 1 - that this project be formally closed given the required    
outputs from this particular project have been delivered. 

11.3   RECOMMENDATION 2 - in order to progress the ‘next steps’ identified during 
the ‘making a difference’ member workshop held on 27th October, it is 
recommended that Member/Officer workshops be arranged to explore service 
delivery options, examine best practice and develop new ideas to inform the 
design of services going forwards 

11.4  The workshops would be collaborative and involve Members of both Councils     
working alongside officers.  

  11.5  It is proposed that the working title for these workshops/meetings be  
‘Transformation Action Groups’, abbreviated to ‘TAGs’   

           11.6  TAGs should collaboratively explore options, examine best practice and develop 
new ideas to inform the design of services going forwards rather than be a 
platform for officers to present recommendations for approval. 
 

11.7   TAGs should be used to develop new ways of working, which both enhance the 
effectiveness of delivering those priorities within the financial framework that has 
been established. Outcome focussed, TAGs will develop service priorities and 



standards delivering reductions in cost, increased income and or establish 
returns on investment to meet the financial challenges we face while meeting 
the agreed priorities of the Councils.  

 
11.8    Four TAGs are suggested around the following themes: 

 
 Localities/Communities (at a strategic level)  
 Commercialism 
 Corporate functions 
 Services (delivery) 

 
 11.9   To enable collaborative thinking the TAGs are not service area limited in their 

scope and are not designed around existing portfolios or directorates – there 
are deliberately a number of overlaps. The suggested areas for TAGs have 
been considered and summarised into the themes listed above. Cross cutting 
elements such as customer are reflected across all themes and influence their 
work. The detail underpinning these themes will be developed as the TAGs are 
formed.  

 
11.10 Initially, TAGs will be open to all Members who have an interest in the subject 

matter and the ‘Making a Difference’ workshop sessions will be used to bring 
common thinking and cross-cutting issues to the widest forum. Each TAG 
would have a Member and an officer lead, to be nominated by the Leaders and 
Chief Executive respectively. 

 
11.11 Once formed, each TAG should decide on how its business will be conducted, 

within these parameters. It will be important for the TAG to take the time to 
create the kind of working environment that stimulates creative thinking. What 
is important is that the TAGs create an atmosphere within which all members 
and officers of the group feel able to make a full and equally valued 
contribution. 

 
11.12  It is suggested these groups commence post business case mandate approval. 
 
11.13  RECOMMENDATION 3 - that further joint all-member workshops take place, 

under the making a difference banner to help  inform and equip members to 
play an active role in shaping transformation for the two Councils.  The next 
workshop to take place after the 2016/17 budgets have been approved by the 
two Councils. 

 
 
 
 
 
 
 
 
 



 



JOINT MANAGEMENT & SHARED SERVICES 
(JMASS) PHASE 2 
 

Joint Project Board (JPB) – 9 February 2016 

Joint Partnership Advisory Group (JPAG) – Feb (via email) 

 

AFFORDABILITY PROJECT CLOSEDOWN REPORT 
 

EXECUTIVE SUMMARY 
 
The Affordability Review is now complete and concludes that without special 
measures, West Somerset Council is not financially viable.   The initial approach to 
Government for financial support has not been successful.   
 
This report shares the detailed project objectives, delivery approach, and 
outcomes.    
 
 

1. Purpose of Report 
 

1.1 This report formally shared with those charged with project governance, the final 
position on the Affordability Project.  This was one of two projects initiated as part of 
the 2nd phase of JMASS. 

 

2. Background – JMASS Business Case 
 

2.1 The JMASS business case was created in 2013 in response to the continued budget 
pressures facing both Councils.  At that point Taunton Deane were forecasting an 
underlying budget gap of around £1.5m per annum and West Somerset were 
forecasting an underlying budget gap of around £600k per annum.   
 

2.2 The Project Mandate recognised that this project alone would not solve the financial 
difficulties faced by the Councils.  Each Council would need to look at a combination of 
initiatives to close their budget gaps.   
 

2.3 The ambition was to join officer structures across the Councils and then look to 
transform services.  The business case looked at this initial stage in detail, and set out 
the investment needed and savings expected from joining up.  Transformation was 
accepted as the next step and it was recognised that further work was needed to get 
clarity on what the Councils wanted (and the resultant investment required and 
expected level of savings to be delivered).   

APPENDIX B



 
2.4 The first phase of JMASS therefore focussed on joining up the Officer structures of 

both Councils – leaving ONE Team of Officer supporting two democratic bodies.  This 
produced, as predicted in the business case, significant savings for both Councils.  The 
ongoing revenue savings are over £1.8m per annum and have significantly mitigated 
the impact of the funding cuts on front line services.    

 
2.5 Having completed this first phase the Councils began to look at what transformation 

could mean for them.  It was important that the Councils understood what others had 
already achieved, and widened our understanding of “what was possible”.  Over a 
period of several months, a number of briefings were held offering the opportunity for 
our Councillors to hear from others about what they had achieved.   

 
2.6 It was accepted that in order to achieve financial sustainability – the Councils would 

need to radically change what they are doing, and how, where and when they are 
doing it.   
 

2.7 The 2nd stage of JMASS (Transformation) therefore launched last summer with two key 
projects.   The first was “Vision and Priorities”, which focussed on getting clarity on this 
“end game”.  This was fundamental to shaping the future direction of the Councils.   
 

2.8 The second project was called the “Affordability Review” and was initially set up to give 
comfort to the Council(s) on:- 

o Assurance on the medium term financial planning (ie whether broadly the 
budget gap forecasts are reasonable); and 

o Reassurance on the assumption that the transformation programme could 
deliver savings of such a scale to achieve financial sustainability; and 

o Comfort that the stated ambitions of the Council(s) could be delivered via a 
joint programme of transformation.  (this was in reality clarified via the 
“Vision & Priorities” project leaving this project to focus on the financials.) 

 
2.9 This report focuses on the outcome from the Affordability Review.  Before looking at 

this though, it is useful to remind ourselves of the financial context we are operating in 
as this has changed significantly for West Somerset Council since the JMASS 
Business Case was developed. 
 
 

3. Reminder of Financial Position  
 

3.1 Since the JMASS Business Case was approved the financial environment has shifted 
considerably for all local authorities.  The latest Autumn Statement and recent 
Government Settlement has confirmed our predictions on RSG ending before 2020, 
and the forthcoming policy changes on New Homes Bonus (NHB) will bring more 
stress to our financial forecasts and ambitions. 
 



3.2 The latest forecasts for Taunton Deane Borough Council show a balanced budget for 
2016/17 with a budget gap of £830k for 2017/18 rising to £1,700k by 2018/19, and 
£2,400k by 2019/20.   Taunton Deane does not rely on New Homes Bonus funding to 
support day to day service delivery.  This isn’t significantly different from where we 
were pre JMASS Business Case. 
 

3.3 The latest forecasts for West Somerset Council show a balanced budget for 2016/17 
with a budget gap of £140k for 2017/18 rising to £720k by 2018/19, and over £1,000k 
by 2019/20.  West Somerset doe rely on New Homes Bonus Funding to support day to 
day service delivery.  This is significantly different from where we were pre JMASS, 
due to the recent business rates appeal on Hinkley B nuclear station.  
 

3.4 The medium term financial forecasts for both Councils show challenges ahead, 
particularly for West Somerset Council.  The ongoing reductions in grant funding, 
together with the continued transfer of risk (and potential reward) to local authorities 
mean we need to completely rethink our approach to supporting our communities.   
 

3.5 Before embarking on a programme of major transformation, that will require significant 
investment in terms of both officer time and funding, it is important that both Councils 
are confident in the financial assumptions and affordability of this vision.   
 

3.6 The Affordability Review was carried out in this context. 
 

4. Project Delivery & Outcomes 
4.1 The LGA have been supportive of our ambitions throughout the JMASS programme 

and commissioned external support to help us with this particular piece of work.  Bill 
Roots (ex-Chief Executive and Finance Director of Westminster City Council) spent 
time with key officers and Members and shared his final report in September 2015.   

4.2 The report is shared at Appendix A for information but the key findings can be 
summarised as:- 

 Reflection on:- 
o stress level operating in some parts of the Council (senior managers and 

Finance).   
o High quality of current reporting – is it sustainable? 
o The MTFPs are basically sound and reflect what is known on future 

funding reductions, and estimate where there is less certainty.  There are 
some “unknowns” as the Councils do not currently have robust Asset 
Management Plans in place to clarify maintenance liabilities.  Work is 
underway to resolve this and when available, the funding needs will be 
built into the plan. 

 Two Councils financial strength is markedly different and future policy decisions 
need to recognise this.   



 Taunton Deane has General and Earmarked Reserves and has not used the 
majority of its NHB to fund day to day services.  Taunton Deane will need to 
take tough decisions to balance its budget but this together with transformation 
should enable it to do so. 

 West Somerset has only minimum General Fund Reserve, and minimal 
Earmarked Reserves and uses almost all of NHB to fund day to day services.   

o The impact of the business rates appeal on Hinkley B nuclear power 
station causes a dire financial position for the Council in the short and 
medium term.   

o Longer term, should Hinkley C be built and start generating power, and 
the existing business rates rules apply, then the Council will benefit from 
additional funding.  The timing of this is too late to resolve the current 
problem. 

o Were it not for the impact of the appeal outcome West Somerset could in 
all likelihood have balanced its books going forward by a combination of 
further savings and transformation. 

o West Somerset is not considered viable going forward unless 
special measures are implemented. 

4.3 The report then goes on to look at the options available to the Council, including 
implementing a significant tax increase via a referendum, lobbying Government on 
sparsity issues, and structural changes.  Each option is discounted for various reasons, 
and the report states that:- 

 “The only realistic option is to recognise the impact of one exceptionally large and 
material rating appeal……” 

 “Thus if the desire is there to avoid the forecast insolvency of West Somerset then 
urgent action is needed through political circles.” 

4.4 The report from Bill Roots concludes that the impact of the Hinkley rates appeal has 
had a fundamental impact on the future viability of West Somerset Council.  The 
priority should be to seek urgent solution and present our “special case” to 
Government.   

 

5. The Case To Government 
5.1 With the continued support of the LGA, the Councils prepared a document setting out 

the unique circumstance that West Somerset is in and formally requested Government 
support. 

 
5.2 The case is compelling and is attached at Appendix B for information.  The key 

messages for Government were that:- 
 

 That circumstances are quite unique and not down to anything the Council, or 
Government or EDF have done wrong.  This isn’t anyone’s “fault”. 



 Both West Somerset and its partner Taunton Deane are good well run Councils 
that have delivered what was required by Government.  The Councils are ready 
for further transformation and integration (as per the original plan) but the 
financial viability issue is a serious hurdle to overcome. 

 The request from West Somerset is to be “put back” to the financial position it 
was in pre the appeal (return £1.6m to Reserves, and return £330k per annum 
to business rates income).  This won’t eliminate the financial challenge, it simply 
puts it back to an achievable position (as it was in the JMASS Business Case). 

 
5.3 The case was supported by senior politicians in the LGA who made the initial case to 

the Local Government Minister.  This resulted in an invitation to meet the Minister 
(Marcus Jones) in January this year.  This was attended by the Leaders of both 
Councils, the Deputy Leader of West Somerset plus the Chief Executive and s151 
Officer.  The Minister was clear in his feedback that there was no additional resources 
from Government to West Somerset Council.  He requested that other options were 
explored – in particular he mentioned “merger” – and left the door open for further 
conversations when this had been done. 

 
 

6. Conclusions 
6.1 Whilst there was no funding on the table from Government, the work done by the 

Affordability Review, and the recent position taken by the Minister give clarity. 
 
6.2 The key outcome statements are:- 

 West Somerset Council is not viable without special measures. 
 The Government are unwilling to offer additional support. 
 Both Councils need to progress with their transformation ambitions to achieve 

financial sustainability. 
 

6.3 The recent briefings to Councillors in both authorities gave informal support on a way 
forward that would test the ability of the Councils to transform, together but as now in 
separate democratic entities, together in a merged Council, and separately based on 
different transformation visions appropriate to affordability. 
 

6.4 A mandate requesting support for this will be forthcoming to both Councils in March 
(potentially 16th and 17th March – to be confirmed). 
 

7. Recommendations 
7.1 That this project be formally closed given the required outputs from this project have 

been delivered. 
 

7.2 That a Mandate Report, supporting the development of a high level Business Case 
(with variants) on the options ahead for transformation be shared at Full Council 
Meetings in March . 



 
Shirlene Adam, Director of Operations for West Somerset and Taunton Deane Councils  

01823 356310    s.adam@tauntondeane.gov.uk 

Version 9  28/10/13 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
            

 
INTER AUTHORITY AGREEMENT 

 
Between  
 
 
(1) TAUNTON DEANE BOROUGH COUNCIL of The Deane House, Belvedere Road, Taunton, 

TA1 1HE (“Taunton Deane”) 
 
(2) WEST SOMERSET COUNCIL  of West Somerset House, Killick Way, Williton, Taunton, TA4 

4QA ("West Somerset") 
 
 
together called “the Authorities” 
 
BACKGROUND 
 
(A) The Taunton Deane and West Somerset Councils have agreed to establish Joint 

Arrangements to work together to share a Joint Chief Executive and a Joint Senior Team and 
then to examine the opportunities for further savings by the joining together of services, assets, 
officer posts and officer teams . 

 
(B) The Taunton Deane and West Somerset Councils agreed on the 23rd July 2013 to share a 

Joint Chief Executive as set out in the Agreement dated 23rd September 2013. . 
 
(C) The parties have agreed a joint Statement of Intent, a set of aims and a set of general 

principles and values to underpin the implementation of the Joint Arrangements under this Inter 
Authority Agreement (“the Agreement”).  

 
(D) The legal basis for the Inter Authority Agreement is  
 

a. Section 101 of the Local Government Act 1972 (Arrangements for the discharge of 
functions by a local authority); 

b. Section 102 of the Local Government Act 1972 (Appointment of Committees); 
c. Section 112 of the Local Government Act 1972 (duty to appoint officers); 
d. Section 113 of the Local Government Act 1972 which enables each Authority to place 

staff at the disposal of another Authority; 
e. Section 3 of the Local Government Act 1999 (duty to secure best value); 
f. Section 2 of the Local Government Act 2000 and The Local Authorities (Arrangements 

for the Discharge of functions) (England) Regulations 2000/2851 (joint arrangements 
for the exercise of executive functions). 

g.  and all other enabling powers. 
 
 
 
IT IS AGREED AS FOLLOWS 

 
DEFINITIONS AND INTERPRETATION 
 
In the Agreement the following words and phrases shall have the following meanings:- 
   

Appendix C 



“Agreed Costs Split” has the meaning set out at Clause 8.1. 
 

“Authority” means Taunton Deane, or West Somerset and “Authorities” means 
Taunton Deane, and West Somerset ; 

 
“Business Case” means  the business case approved by the Authorities on the 12th 
November 2013  

 
“Confidential Information” has the meaning set out at Clause 0; 

 
“Conflict of Interest” means a significant conflict of interest between the Authorities 
which is of such a nature or scale that it is not tenable for the Joint Chief Executive to 
continue to advise and support both parties in dealing with the issue; 

 
“Exit Strategy” means a strategy and details to facilitate an exit from this Agreement 
and an end to some or all Joint Arrangements; 

 
“Joint Arrangements” means the arrangements for joint working set out in 
Background paragraph (A) and (D) of this Agreement; 

 
“Joint Chief Executive” means the post established as the senior officer and Head of 
Paid Service for Taunton Deane and West Somerset; 
 
“Joint Partnership Advisory Group” (“JPAG”) means the Joint Partnership Advisory 
Group established by the Authorities as set out in clause 0 and Appendix One.  

 
“Joint Decision” has the meaning set out at Appendix One; 

 
“Joint Posts” means the Joint Chief Executive and the Joint Senior Management 
Team; 

 
“Joint Senior Team” means the officer posts to be established as the senior 
management team for Taunton Deane and West Somerset; 
 
“Joint Service Proposal” means a proposal put forward by the Authorities to share a 
service with each other and/or with other authorities; 

 
 “Loss” means any loss and liability directly suffered by the Authorities together or by 
either Authority arising as a result of the Joint Arrangement with any damage, 
expense, liability or costs reasonably incurred in contesting any claim to liability and 
quantifying such loss and liability; 

 
“Member Working Group” ("MWG") means an advisory working group created by the 
Joint Partnership Advisory Group to carry out certain responsibilities as set out in 
clause 0; 

 
“Monitoring Officer” means the officer(s) designated by the Authorities as their 
monitoring officer pursuant to section 5 of the Local Government and Housing Act 
1989; 

 
“New Arrangement” has the meaning set out at Clause 0; 

 
“Personal Data” has the meaning set out at Clause 0; 



 
“Receiving Party” has the meaning set out at Clause 0; 

 
 

“Section 151 Officer” means the officer(s) having responsibility, for the purposes of 
section 151 of the Local Government Act 1972, for the administration of an 
Authority's financial affairs; 

 
“Shared Service” means a service provided for Taunton Deane, and West Somerset 
by a single team of officers employed by one of the Authorities; 

 
“Start Date” has the meaning set out at clause 0 
 
“Statement of Intent” means the commitment between the Authorities to work closely 
together to establish Joint Arrangements across both Authorities. 

 
“Working Day” means any day on which the Authorities’ offices are normally open for 
business 

 
Words importing the singular number shall include the plural and vice versa. 

 
Titles and headings to clauses are for convenience only and shall not affect the construction 
or interpretation of the Agreement.   
 
Notwithstanding any breach of this Agreement by any Authority, and without prejudice to any 
other rights which the other Authority may have in relation to it, the other Authority may elect 
to continue to treat this Agreement as being in full force and effect and to enforce its or their 
rights under this Agreement.  The failure of either Authority to exercise any right under this 
Agreement, including any right to terminate this Agreement and any right to claim damages, 
shall not be deemed a waiver of such right for any continuing or subsequent breach. 

 
SCOPE OF JOINT ARRANGEMENTS 

 
Establishment of a Joint Senior Team, a shared workforce and the proposed transformation 
of services to provide joint service arrangements for the two councils.   

 
The Joint Partnership Advisory Group shall be responsible for the monitoring of the 
implementation of the joint arrangements with the Business Case.   

 
There shall be no restriction on the Authorities continuing, or entering, new shared services 
or outsourcing arrangements with any other Authority, public body or private sector provider 
(“a New Arrangement”) subject to 0 and 2.5 below. 

 
If either of the Authorities is considering entering into a New Arrangement which is of 
sufficient scale and significance to affect potential future options for Joint Arrangements, that 
Authority shall notify the other Authority in writing about the new Arrangements sufficiently in 
advance of its proposed implementation to enable it to be discussed at the JPAG. 

 
The JPAG shall consider the proposal for a New Arrangement as soon as practical following 
the notification in order to review whether there are different or revised options which the 
Authorities could take forward which would better achieve the overall aims of the Joint 
Arrangements 

 



PRINCIPLES 
 
The Authorities will work together to seek to achieve the vision of the Statement of Intent 
which is that the Authorities intend, under the management of the Joint Chief Executive, to 
identify and establish Joint Arrangements in a number of areas and a shared approach to 
the delivery of certain agreed services.  

 
The following key principles will underpin the operation of this Agreement:-  
 

 
-  the sovereignty and identity of all Authorities will be preserved 
 
-   Councillor independence and leadership in all Authorities will be retained 
 
-   all Authorities will retain clear accountability to the councillors and residents of each Authority with  
    no detriment to the local taxpayers of either Authority in the delivery of the Joint Arrangements 
 
-   no one Authority will take an overall lead – all Authorities are of equal status and have equality of 

influence in the Joint Arrangements (although the Authorities recognise that there may be a 
requirement for one Authority to take a role as “employing Authority” or “contracting Authority”  to 
facilitate the delivery of the Joint Arrangements) 

 
-   services and assets will be considered for sharing where there is a robust Business Case for doing 

so and where the proposed shared arrangements are  economically viable 
 
- accountability for services delivered through the Joint Arrangements remains with the Authority with 

whom the statutory responsibility lies. 
 

The Authorities will work together to develop and implement the Business Case under which 
the following aims of the Statement of Intent will be delivered: 

 
to save money for local taxpayers 
 
to improve service resilience 
 

 
The Authorities will work together in accordance with the following general values underlying this 
Agreement:- 

 
 acting reasonably and in good faith at all times 

 
 providing information to each other as and when required to achieve the aims of 

the Joint Arrangements  
 

 identifying issues and problems early and working constructively to achieve 
solutions 

 
 actively seeking to resolve any political difficulties 

 
 actively co-operating to ensure the smooth running of the Joint Arrangements, 

for example, in payment of inter Authority invoices and recharges  
 



 keeping all councillors, residents, staff and other stakeholders informed about 
the arrangements 

 
The Authorities recognise that the commitment to the Joint Arrangements is long term and that the 
development of shared services will take place in an incremental way as outlined in the Business 
Case . 
 
GOVERNANCE 

 
The Joint Partnership Advisory Group  
 
The Authorities have established the Joint Partnership Advisory Group  (“JPAG”) and the terms of 
reference of the JPAG are set out in Appendix One of this Agreement. 

 
The JPAG shall be responsible for overseeing and driving forward the Joint Arrangements and 
associated transformation of the services.   
 
The primary functions of the JPAG are as follows:- 

 
 to hear and resolve any disputes which have not already been resolved by the Joint Chief 

Executive;  
 

 oversee and monitor the progress and achievement of the Joint Arrangements;  
 

 make any necessary comments on joint policy work to each Authority; 
 

 receive reports from the Joint Chief Executive and Joint Senior Management Team on the 
implementation of the Business Case ; and 

 
 review the Business Cases for Joint Service Proposals. 

 
The JPAG shall meet a minimum of 4 times per year unless otherwise unanimously agreed. 

 
The Authorities may amend the terms of reference of the JPAG from time to time as the Agreement 
develops. Any such amendment shall be agreed in writing by each Authority, taking into account any 
comments from the JPAG and could include the establishment of a Joint Committee in accordance 
with the provisions of Section 102 of the Local Government Act, 1972. 

 
Member Working Groups 
 
The JPAG may from time to time create time limited task and finish groups of Members from each 
Authority ("Member Working Groups") to advise the JPAG on specific issues. The JPAG shall 
determine the membership of each Member Working Group and the terms on which each Member 
Working Group carries out its responsibilities. 

 
The arrangements for the proposed Member Working Groups are set out in Appendix Two of this 
Agreement. 

 
 

 
 
 



TERM 
 
This Agreement shall commence on 13th November 2013 (“the Start Date”) and shall continue until 
terminated by either Authority in accordance with the provisions of Clause 0 of this Agreement or by 
mutual consent. 

 
The Authorities confirm their commitment to the long term nature of the Joint Arrangements and 
recognise that withdrawal by one Authority will therefore create significant implications for service 
delivery and for staff. 
 
REVIEW AND EXPANSION OF JOINT ARRANGEMENTS 
 
The Authorities shall keep the terms of this Agreement and the operation of the Joint Arrangements 
under review and the JPAG shall receive an annual report on the progress and performance of the 
Joint Arrangements no later than 1st October in each calendar year. 

 
The Authorities will consider requests from other local authorities to join the Joint Arrangements.  

 
Any local authorities wishing to join the Joint Arrangements shall submit a proposal to the JPAG. The 
JPAG shall consider the request and shall make comments to the Authorities as to whether, and if so 
on what terms, the request should be considered.  
 
STAFFING ARRANGEMENTS 
 
The authorities shall consider and agree arrangements for the purposes of carrying out the Joint 
Arrangements relating to staffing and employment arrangements including: 

 
-  the transfer of employment of any officer; 

 
-  the making available to the Authorities of any officer employed by another Authority; 
 
-  the terms and conditions of any officer involved in the Joint Arrangements; 
 
-  the creation or dissolution of any posts; 

 
-  arrangements for the creation of, recruitment to and employment of the Joint Posts. 

 
The Authorities shall apply the following principles to such Joint Arrangements:- 

 
 Each Authority will comply with all relevant employment legislation and requirements in 

considering and consulting on potential shared services; 
 

 The Authorities will comply with all relevant HR policies and protocols and constitutional 
delegations when implementing staffing arrangements of the Joint Arrangements. 

 
 

COST OF JOINT ARRANGEMENTS AND SAVINGS 
 
The Cost of the Joint Arrangements will be shared as set out in the agreed Business Case.  
 
 
INTELLECTUAL PROPERTY 



 
All intellectual property and material created by or on behalf of any Joint Arrangements  shall be 
owned jointly by the Authorities and shall be available equally to each Authority subject to any terms 
with third parties under which the intellectual property and material was commissioned. The 
Authorities shall use their best endeavours to reflect the intention of the Authorities to jointly own these 
items in any terms used when commissioning third party work on the Joint Arrangements. 
 
Each Authority warrants that any intellectual property created by its officers for the purposes of the 
Joint Arrangements will not infringe any third party’s intellectual property rights. 
 
Each Authority shall indemnify the other Authority against any Loss arising out of any dispute or 
proceedings brought by a third party alleging infringement of its intellectual property rights by use of 
the first Authority’s intellectual property for the purpose of the Joint Arrangements. 
 
Each Authority hereby authorises the other Authority to use its logo on documents and signage 
relating to the Joint Arrangements  for such period as this Agreement remains in force save that this 
provision shall not apply after an Authority has withdrawn from this Agreement. 

 
 

CONFIDENTIAL INFORMATION AND PUBLICITY 
 

The Authorities shall at all times use their reasonable endeavours to keep confidential (and to procure 
that their respective employees agents consultants and sub-contractors shall keep confidential) all 
Confidential Information concerning the Joint Arrangements or the business and affairs of the other 
Authority which may now or at any time be in its possession and shall not disclose it except with the 
consent of the other Authority, such consent not to be unreasonably withheld. 

 
For the purpose of this Agreement “Confidential Information” means any information imparted to any 
Authority or their employees agents consultants or sub-contractors (“the Receiving Party”) which was 
imparted to the Receiving Party on the basis that it is to be kept confidential or would by its nature 
normally be regarded as being confidential or which to the knowledge of the Receiving Party  was 
obtained by the other Authority on the basis that it was to be kept confidential or is of commercial 
value in relation to the Joint Arrangements but shall not include any information which is for the time 
being in the public domain otherwise than by reason of its wrongful disclosure by the Receiving Party. 

 
This Clause 0  shall continue without limit of time and shall survive the termination of this Agreement. 

 
This Clause 0 shall not prevent the disclosure of any Confidential Information relating to the Joint 
Arrangements which is reasonably disclosed for the furtherance of the Joint Arrangements or the 
promotion of the Joint Arrangements; provided that the Authority or person disclosing the information 
takes all steps that are commercially practicable to preserve the confidentiality of the information and 
shall not prevent the disclosure of any Confidential Information where required by law. 

 
No Authority shall issue any media release publicity concerning or affecting the Joint Arrangements 
unless previously agreed with the other Authority. 

 
Any formal statements or communications to staff and/or members concerning the Joint Arrangements 
shall be agreed between the Authorities in advance. 

 
 
 

COMPLIANCE WITH LAWS 
 



The Authorities shall at all times comply with all laws including but not limited to the Data Protection 
Act 1998 and will, where appropriate maintain a valid and up to date registration or notification under 
such Laws. 

 
Each Authority shall indemnify and keep indemnified the other Authority against all Losses, claims, 
damages, liabilities, costs and expense (including  reasonable legal costs) incurred by the other 
Authority in respect of any breach of this Clause 0 by the Authority and/or any act or omission of any 
sub-contractor. 

 
Each Authority shall grant to the other Authority the right of reasonable access to all records of 
Personal Data relevant to the Joint Arrangement, as defined and as permitted in the Data Protection 
Act 1998, and shall provide reasonable assistance at all times during the currency of this Agreement 
to ensure the quality and security of Data collected. 

 
FREEDOM OF INFORMATION 

 
Each Authority acknowledges that the other Authority is subject to the requirements of the Freedom of 
Information Act 2000 and the Environmental Information Regulations 2004 and each Authority shall, 
where reasonable, assist and co-operate with the other Authority (at its own expense) to enable the 
other Authority to comply with these information disclosure obligations. 

 
Where an Authority receives a request for information under either the Freedom of Information Act 
2000 (“FOIA”) or the Environmental Information Regulations 2004 (“EIR”) in relation to information 
which it is holding on behalf of the other Authority in relation to the Joint Arrangements, it shall:- 

 
 transfer the request for information to the other Authority as soon as  practicable after receipt 

and in any event within two Working Days of receiving a request for information; 
 

 provide the other Authority with a copy of all information in its possession or power in the form 
that the Authority requires within ten Working Days (or such longer period as the Authority may 
specify) of the Authority requesting that information; and 

 
 provide all necessary assistance as reasonably requested by the other Authority to enable that 

Authority to respond to a request for information within the time for compliance set out in the 
FOIA or the EIR. 

 
Where an Authority receives a request under FOIA or EIR which relates to the Joint Arrangements, it 
shall notify the other Authority and afford it an opportunity to make any comments or representations 
in respect of the disclosure of the information sought. The other Authority shall respond within five 
Working Days of receipt of this notification. The Authority responding to the request shall take into 
account any such comments or representations in so doing and shall not respond to the request until 
the 5 day response period referred to above has passed. 
 
 
INSURANCE 
 
The Authorities will take out and maintain in full force with a reputable insurance company adequate 
employee liability insurance cover in respect of officers employed by the Authority and those seconded 
to it in accordance with this Agreement. 

 
 CONFLICTS 

 



If any situation arises where there is a potential or actual conflict of interest or a perceived conflict of 
interest between TDBC and WSC, the Joint Chief Executive shall:- 

 
Draw such conflict to the notice of the monitoring officer(s) of the Authorities; 

 
 Remove himself/herself from all aspects of the decision-making process in relation to the 

situation; 
 

 Nominate a senior officer or officers in the Authorities or from the Joint Senior  Team to deal 
with the issue on behalf of the Authorities; 

 
 Provide the nominated senior officer(s) with such resources as they require to ensure that the 

interests of each Authority are appropriately represented including taking independent 
professional advice or seeking independent third party support if appropriate. 

 
 The Authorities shall ensure that procedures and safeguards are in place to identify such 

conflicts at an early stage. 
 

 The Authorities shall keep a written record of any such conflicts which have been identified and 
how such conflicts have been resolved. 

 
DISPUTE RESOLUTION 
 
If the Authorities are unable to agree a matter arising under the terms of this Agreement or any other 
concerns arising over any aspect of the Joint Arrangements, the Authorities shall adopt the following 
procedure in respect of each matter:- 

 
-   the matter shall be referred to the Joint Chief Executive for discussion and resolution. 
 
If the matter remains unresolved, it shall be referred to the JPAG for discussion and resolution. 
 
In the event that a matter in dispute cannot be resolved under 15.1.1 or 15.1.2 above the matter may 
be referred to an arbitrator under clause 15.1.4 
 
The arbitrator shall be appointed with the agreement of the Authorities or in the event that agreement 
cannot be reached by the president or other chief officer of The Chartered Institute of Arbitrators or 
such other professional body appropriate to the matter in dispute. 
 
If the matter still remains unresolved, the Joint Arrangements shall come to an end by mutual consent 
and this Agreement will terminate in accordance with clause 0. 

 
 
WITHDRAWAL, TERMINATION AND EXIT STRATEGY 
 
If any Authority wishes to consider withdrawal from the Joint Arrangements in whole or in part, it shall 
first raise the matter with the JPAG for discussion. 
 
If any Authority then wishes to continue with withdrawal from the Joint Arrangements in whole or in 
part, it shall give at least one year’s notice of such withdrawal in writing to the other Authority and to 
the JPAG, such notice to expire on 31st May in any year. (For the avoidance of doubt this means that 
the earliest date an Authority is able to give one year’s notice of withdrawal shall be 31st May 2014 
and the earliest date any such notice shall take effect is 31st May 2015).  



On withdrawal of one Authority from the Agreement, that Authority shall be liable to pay to the other 
Authority a sum to recompense them for the costs it will incur consequent on cessation of the Joint 
Arrangements. Such costs shall not exceed the estimated annual cost to the withdrawing Authority of 
their share of the Joint Arrangements. 
 
Upon termination of this Agreement whether by mutual consent or withdrawal of one Authority in 
accordance with clause 02 or otherwise the Authorities shall agree an Exit Strategy to include 
determination of issues relating to:- 

 
 employment and redundancy; 

 
 asset management; 

 
 IT;  

 
 documents and information compiled or acquired by the parties during the Term 

of the Agreement. 
 
If the Authorities are unable to agree an Exit Strategy the Authorities shall agree to appoint an 
independent arbitrator who shall prepare an Exit Strategy on behalf of the Authorities and which the 
Authorities shall implement. 

 
The Authorities agree that the key principles in the preparation and implementation of any Exit 
Strategy shall be continuity of service delivery and fair treatment of staff. 
 
 
VARIATION AND WAIVER 
 
The Inter Authority Agreement may be varied at any time by the written agreement of the Authorities. 
 
THIRD PARTIES 
 
It is agreed for the purposes of the Contract (Rights of Third Parties) Act 1999 that this Agreement is 
not intended to and does not give to any person who is not a party to this Agreement any rights to 
enforce any provisions contained in this Agreement. 
 
GOVERNING LAW AND JURISDICTION 
 
This Agreement shall be governed by and construed in accordance with the law of England and 
Wales. 

 
 
 
IN WITNESS hereof the parties hereto have executed this Agreement as a Deed the day and year first 

written  

 

The Common Seal of Taunton Deane Borough Council  
 was affixed hereto in the presence of  

 



 

 

 

 

The Common Seal of West Somerset Council 
was affixed hereto in the presence of 

 



 
APPENDIX ONE 

 
Joint Partnership Advisory Group “JPAG” 

 
 
MEMBERSHIP AND ADMINISTRATION  
 

 The JPAG is a non decision making body whose membership is drawn from the Authorities, 
comprising ten (10) members, including the Leader from each Authority and four other 
members to be appointed annually by each council. 

 
 The venue for meetings of the JPAG will alternate between the Authorities’ offices and the 

Leader of the host Authority will chair each meeting; if the host leader cannot attend then that 
leader will appoint one of the host members of the JPAG to chair the meeting in his/her 
absence. 

 
 The JPAG meetings will be considered quorate if at least three elected members from each 

Authority are present including at least one of the two leaders; substitutes will be permitted by 
clear prior arrangement.  

 
 
RESPONSIBILITIES 
 
The specific responsibilities of the JPAG are  
 

 To review frequently (and at least on an annual basis as required by this Agreement) the 
operation of the Inter Authority Agreement between the Authorities and the overall delivery of 
the Joint Arrangements by the Authorities; 

 
 To oversee the implementation of the approved business case for the provision of shared 

services between the Authorities;  
 

 To note, and if necessary, make comments to each Authority in respect of Business cases 
setting out the detail of a Joint Service Proposal ; 

 
 To make comments to each Authority in respect of Joint Decisions and on the overall way 

forward for the Joint Arrangements; 
 
 To consider and address by brokering between the parties any concerns about the Inter 

Authority Agreement or about the Joint Arrangements in general raised by each Authority; 
 

 To ensure that members of each Authority are regularly updated on the operation and 
progress of the Joint Arrangements including arranging for all members of both authorities to 
be kept informed of the nature of discussions at JPAG meetings. 

 
 To consider any new arrangements as appropriate under clause 2.4 and 2.5.  

 
 
 
 
 



 
 
 
OBJECTIVES 
 
The prime purpose of the JPAG is to drive forward and oversee the Joint Arrangements between 
Taunton Deane, and West Somerset.  To achieve this overall aim, the JPAG shall (as part of its 
responsibilities): 
 

 Oversee the delivery of the approved business case for the joint management and shared 
services to serve the districts of Taunton Deane and West Somerset and present conclusions 
and comments to the Authorities both initially and on an ongoing basis. 

 Understand the benefits gained and lessons learned from other similar successful and also 
failed attempts to integrate District Councils and present the findings to the Authorities. 

 Detail the risks, dependencies and resource and policy implications to the Authorities of taking 
this step and suggest any mitigating actions.  

 Propose a communications plan to inform elected members, staff and managers in the 
Authorities, the media and (where and when appropriate) to residents in the relevant Districts. 

 Subsequently, consider the next stages of delivering efficiencies through service integration, 
make any necessary suggestions on the future governance of that process and if requested 
identify suitable services and a timetable for integration and report accordingly. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
APPENDIX TWO 

 
 

Member Working Groups (“MWGs”) 
 

 The Joint Partnership Advisory Group (“JPAG”) may create and disband specific Member 
Working Groups (“MWGs”) to advise the JPAG on specific issues. 

 The JPAG shall decide the terms on which each of the MWGs are created and disbanded.  

 The MWGs will operate as task and finish groups with a clear set of terms of reference and a 
target date for reporting to the JPAG and disbandment. 

 Each MWG shall consist of the same number of members from each Authority. 

 The MWGs shall not have decision making powers. Each MWG shall report to the JPAG with 
clear comments/suggestions which the JPAG shall consider and deliberate on, or shall refer to 
each Authority for consideration.  

 Each MWG has no power to commit any of the Authorities financially but may be allocated a 
budget to facilitate efficient and timely working.  

 Each MWG must update the JPAG after every MWG meeting and at other times as required. 

 The venue for meetings of the MWGs will alternate between the Authorities’ offices and will be 
chaired by a member of the host authority as agreed by the MWG. 

 
 
 
 
 
 
 
 
 
 

 
 
 



Taunton Deane Borough Council 
 
At a meeting of Taunton Deane Borough Council held in the John Meikle Room, The 
Deane House, Belvedere Road, Taunton on 17 March 2016 at 6.30 p.m.  
 
Present The Deputy Mayor (Councillor Mrs Stock-Williams) (In the Chair) 

Councillors Mrs Adkins, M Adkins, Aldridge, Berry, Mrs Blatchford, 
Bowrah, Coles, Coombes, Davies, D Durdan, Miss Durdan,  
Mrs Edwards, Edwards, Farbahi, Mrs Floyd, Gage, Gaines,  
Mrs Gunner, Habgood, Hall, C Hill, Horsley, James, R Lees, Ms Lisgo, 
Morrell, Nicholls, Parrish, Prior-Sankey, Mrs Reed, Ryan, Miss Smith, 
Mrs Smith, Stone, Sully, Townsend, Mrs Tucker, Mrs Warmington, 
Watson, Ms Webber, Wedderkopp and Williams 

 
Mrs A Elder – Chairman of the Standards Advisory Committee 

  
 
1. Apologies 
 

The Mayor (Councillor Mrs Hill) and Councillors Beale, Brown, Govier, Mrs 
Herbert, Hunt, Mrs Lees and Wren. 
 

 
2. Declaration of Interests 
 

Councillors M Adkins, Coles, Prior-Sankey and Wedderkopp declared 
personal interests as Members of Somerset County Council.  Councillors 
Gage and Stone declared prejudicial interests as Tone Leisure Board 
representatives.  Councillor Ms Lisgo declared a personal interest as a 
Director of Tone FM.  Councillor Edwards declared a personal interest as the 
Chairman of Governors of Queens College.  Councillor Farbahi declared a 
personal interest as the owner of land in Taunton Deane.  Councillor Hall 
declared a personal interest as a Director of Southwest One.  Councillor 
Coombes declared a personal interest as a Stoke St Mary Parish Councillor 
and as the owner of land at Haydon.  Councillor Parrish declared a personal 
interest as the District Councils’ representative on the Somerset Pensions 
Committee. 
 
 

3. Public Question Time 
 

(a) Mr Paul Partington stated that following the receipt of a petition in early 
2015 for a bus shelter to be provided at Hither Mead, the Bishops Lydeard 
and Cothelstone Parish Council submitted a planning application for the 
new structure to the Local Planning Authority. The application was granted 
planning consent on 5 June 2015. 
 
It had emerged in September 2015 that the planning site was a public 
open space with a covenant and it had taken Taunton Deane until very 
recently to obtain the necessary authority to issue the licence for the bus 
shelter. 
 
As a result, Mr Partington asked the following questions:- 



 
(1) Why did it take so long for Taunton Deane to identify the land as an 

open space with a covenant? 
 

(2) Why did it take so long for the Executive to grant a license for the bus 
shelter? 

 
(3) Why had it taken many months for Taunton Deane to raise further 

issues before finalising the licence? 
 

(4) With regard to peoples’ wellbeing, particularly the elderly and those 
with mobility issues, was it reasonable for the Council to take so long to 
issue the licence? 

 
(5) Does Taunton Deane support public transport, i.e. support the 

provision of facilities that are going to encourage public use? 
 
In response, Councillor Edwards thanked Mr Partington for his questions and 
promised him a full written reply in due course. 
 
(b) Mr David Mitton referred to the current Electoral Review of Taunton Deane 

Borough Council by the Local Government Boundary Commission for 
England.   
 
He understood that the functions of all Councils was changing rapidly due 
to massive cuts in funding and, as a result, the desire to divest themselves 
of non-statutory functions.   
 
Whilst he recognised the importance of Councillors undertaking casework 
and the representational role they were often requested to carry out, he 
was of the view that Taunton Deane could manage adequately with a 
radical cut in the number of Councillors to around 40 instead of 56.  What 
was the view of the Council? 

 
The Leader of the Council, Councillor Williams, agreed that the number of 
Councillors should be reduced and that their duties also needed to be 
reviewed towards reducing the overall cost of democracy.   
 
He added that the Council had suffered a 42% cut in income over the past few 
years but, despite this, the Council had maintained its front line services to the 
public. 
 

 
4. Mandate for Development of Transformation Business Case 
 

In November 2013 both Taunton Deane Borough Council (TDBC) and West 
Somerset Council (WSC) approved the adoption and implementation of the 
Business Case for Joint Management and Shared Services (JMASS).   
 
The Business Case talked about the JMASS ambitions being progressed in a 
couple of phases:- 



(1)  The initial phase, of delivering the “ONE Team” of officers to support both 
democratic bodies, was set out in detail in the original Business Case.  
This had been delivered ahead of time and within budget; and 
 

(2) The second phase, described simply as “Transformation” set out the 
potential for further financial savings to be delivered to both Councils.  To 
date, a detailed Business Case had not yet been developed for this phase.  
Although confidence levels were high on the potential to deliver savings, 
the unknown was the appetite for change in either Council. 

 
In order to shape the second phase, a series of Member Briefings had been 
held during 2014 and 2015, where Leaders from other Councils had shared 
their experiences of transformation prior to TDBC and WSC starting to shape 
their ambitions for change. 
 
Before launching into the delivery of a major change programme, the Councils 
needed to test out two things – their Vision and Priorities for the future, and 
their Affordability.   

 
 The Vision and Priorities Project 
 

The output from the Vision and Priorities Project had enabled both Councils to 
agree a Corporate Strategy that not only set out the role and purpose of the 
Council(s) but agreed clear design principles which would shape the future 
transformation programme.  There were a number of emerging themes that 
would need to be explored further (and resourced) before reaching the 
Business Case stage.  These themes included:- 

 
- Customer Access – The need to develop a Strategy that outlined how the 

Councils would work with customers and agree customer access 
principles that would ensure the approach was ‘customer centric’ in all that 
was done. 
 

- Systems and Processes – The need to agree the approach to reviewing 
and redesigning key systems and processes, how this would be prioritised 
and delivered and what support would be needed.   

 
- People – The need to develop a People Strategy that outlined how the 

work, the workforce and the workplace needed to adapt to meet the design 
principles.   

 
- Members and Governance – The need to develop the support for the role 

of Elected Members to truly empower work in localities and enable them to 
fully operate as advocates for the Council.    

 
- Accommodation – The need to agree the Accommodation Strategy that 

supported the transformation vision. 
 
- Commercial Approach – The need to outline the approach and resourcing 

needed to move to a position where the Councils could be more business-
like.   

 
The Affordability Project 



 
The Affordability Project was designed to challenge the robustness of the 
Councils’ Medium Term Financial Plans (MTFPs), and whether a 
transformation programme would deliver sufficient savings to achieve financial 
sustainability for either or both Councils.   

 
 This was important as the impact of the Business Rates appeal on Hinkley B 

Power Station had had a significant impact on WSC’s level of reserves and 
ongoing income forecasts from Business Rates.  The output from this was the 
‘Bill Roots Report’ which had concluded that:- 

 
o TDBC had General and Earmarked Reserves and had not used the vast 

majority of its New Homes Bonus (NHB) to fund day to day services.  The 
Council would need to take tough decisions to balance its budget but this 
together with transformation should enable it to do so. 

o WSC had only minimum General Fund Reserves, and minimal Earmarked 
Reserves and had used almost all of NHB to fund day to day services.   

o The impact of the Hinkley Business Rates appeal had caused a dire 
financial position for the Council in the short and medium term.   

o Longer term, should Hinkley C be built and start generating power - and 
the existing Business Rates rules applied – then the Council would benefit 
from additional funding.  The timing of this was however too late to resolve 
the current problem. 

o Were it not for the impact of the appeal outcome WSC could in all 
likelihood have balanced its books going forward by a combination of 
further savings and transformation. 

o WSC was not therefore considered viable going forward unless special 
measures were implemented. 

 
Further reported that with support, the Councils had developed a strong case 
to the Government setting out the unique nature of the circumstances that 
WSC faced, and had formally requested support. The key messages in the 
case were:- 

 
• That the circumstances were quite unique and not down to anything 

the WSC, or Government or EDF had done wrong;  
• Both WSC and its partner TDBC were good well run Councils that had 

delivered what was required by the Government.  The Councils were 
ready for further transformation and integration but the financial viability 
issue was a serious hurdle to overcome; and 

• The request from WSC was to be “put back” to the financial position it 
was in before the appeal.  Although this would not eliminate the 
financial challenge, it would put it back to an achievable position. 

 
 Although the case had been supported by senior politicians in the Local 

Government Association, the Local Government Minister, Marcus Jones, who 
had met a delegation of Councillors and officers in January 2016 had made it 
clear that there would be no additional resources from the Government to 
WSC.  He had requested that other options be explored – in particular he 
mentioned “merger” – and left the door open for further conversations when a 
plan for this had been prepared. 

 



Therefore, the current baseline “facts” the Councils needed to move forward 
from were that:- 

• WSC was not viable without special measures; 
• The Government was currently unwilling to offer additional support; and 
• Both Councils needed to progress with their transformation ambitions 

to achieve financial sustainability. 
 

The recent briefings to Councillors in both authorities had given informal 
support on a way forward that would test the ability of the Councils to 
transform. 

Reported that the Councils now had, through the approved Corporate 
Strategies, clear design principles that provided the means of being able to 
move forward and formally test the ability to transform through the 
development of a high level Business Case.   

This would articulate the Transformation Vision and test the delivery of this in 
three sequential “variants”:- 

(1) As now, with two separate Councils supported by the ONE Team; 
 

(2) In one merged Council (TDBC and WSC), supported by the ONE 
Team; and 

 
(3) As two separate Councils with their own transformation agendas. 

 
 The three variants would be developed simultaneously to ensure the Councils 

reached a decision point as quickly and safely as possible.  It was envisaged 
this work would take 3-4 months and would report in June - July 2016.   

 The first two variants would leave the ONE Team support arrangements in 
place – albeit to be reorganised as part of the transformation programme.  
The third variant would present a challenge to the ONE Team approach. 

 The first two variants, and the stand-alone third variant for TDBC only would 
follow a similar organisational model – focussing on the design principles 
agreed in the Corporate Strategies.  This was likely to deliver a very different 
organisation to that in place now - completely reorganised to truly be 
customer centric, to support Councillors in their role as “active advocates” in 
their areas, to promote self-service, and to minimise governance and be risk 
aware rather than risk averse.    

 The third variant for WSC would be distinctly different and the ambitions and 
design principles set out in the Corporate Strategy were unlikely to be entirely 
affordable or deliverable.   

Noted that the resources required to deliver this to high level Business Case 
could be funded from existing JMASS approvals.  Delivery plans on this, 
together with the funding required would be shared with and endorsed by the 
Joint Partnership Advisory Group (JPAG) throughout this period. 
 
Moved by Councillor Coles, seconded by Councillor Miss Smith that the 
proposed recommendation (b) be amended to read “Subject to 
recommendation (a) above, to authorise and prioritise the development of a 



high level Transformation Business Case that only tests the two Councils 
progressing their own transformation agendas”.  

 
In accordance with Standing Order 18(2)(b), the Mayor called for a formal roll 
call of votes to be taken and recorded in the Minutes. 
 
The amendment was put and was lost with thirteen Councillors in favour, thirty 
against and one abstaining, as follows:- 
 

Yes No Abstain 
   
Councillor Aldridge Councillor Mrs Adkins Councillor Ms Lisgo 
Councillor Coles Councillor M Adkins  
Councillor Farbahi Councillor Berry  
Councillor Mrs Floyd Councillor Mrs Blatchford  
Councillor Horsley Councillor Bowrah  
Councillor R Lees Councillor Cavill  
Councillor Morrell Councillor Coombes  
Councillor Nicholls Councillor Davies  
Councillor Prior-Sankey Councillor D Durdan  
Councillor Miss Smith Councillor Miss Durdan  
Councillor Mrs Smith Councillor Mrs Edwards  
Councillor Stone Councillor Edwards  
Councillor Wedderkopp Councillor Gage  
 Councillor Gaines  
 Councillor Mrs Gunner  
 Councillor Habgood  
 Councillor Hall  
 Councillor C Hill  
 Councillor James  
 Councillor Parrish  
 Councillor Mrs Reed  
 Councillor Ryan  
 Councillor Mrs Stock-

Williams 
 

 Councillor Sully  
 Councillor Townsend  
 Councillor Mrs Tucker  
 Councillor Mrs Warmington  
 Councillor Watson  
 Councillor Ms Webber  
 Councillor Williams  

 
Members went on to discuss the recommendation as set out in the report.  
The Mayor announced that separate votes on the two parts of the 
recommendation would be taken.  



 
In accordance with Standing Order 18(2), the Mayor called for a formal roll 
call of votes to be taken and recorded in the Minutes for both parts of the 
recommendation. 
 
On the motion of Councillor Williams, recommendation (a), which is detailed 
below, was put and was carried with thirty Councillors in favour, thirteen 
Councillors voting against and one abstaining:- 
 
(a)  Resolved that the Council’s continuing commitment to a core, exclusive  

 and on-going long-term Joint Management and Shared Services  
 Partnership between Taunton Deane Borough Council and West  
 Somerset Council in accordance with the terms and conditions set out in  
 the Inter Authority Agreements dated 15 November 2013 be confirmed;  

 
Yes No Abstain 

   
Councillor Mrs Adkins Councillor Aldridge Councillor Ms Lisgo 
Councillor M Adkins Councillor Coles  
Councillor Berry Councillor Farbahi  
Councillor Mrs Blatchford Councillor Mrs Floyd  
Councillor Bowrah Councillor Horsley  
Councillor Cavill Councillor R Lees  
Councillor Coombes Councillor Morrell  
Councillor Davies Councillor Nicholls  
Councillor D Durdan Councillor Prior-Sankey  
Councillor Miss Durdan Councillor Miss Smith  
Councillor Mrs Edwards Councillor Mrs Smith  
Councillor Edwards Councillor Stone  
Councillor Gage Councillor Wedderkopp  
Councillor Gaines   
Councillor Mrs Gunner   
Councillor Habgood   
Councillor Hall   
Councillor C Hill   
Councillor James   
Councillor Parrish   
Councillor Mrs Reed   
Councillor Ryan   
Councillor Mrs Stock-
Williams 

  

Councillor Sully   
Councillor Townsend   
Councillor Mrs Tucker   
Councillor Mrs Warmington   
Councillor Watson   



Councillor Ms Webber   
Councillor Williams   

 
On the motion of Councillor Williams, recommendation (b), which is detailed 
below, was put and was carried with thirty Councillors in favour, thirteen 
Councillors voting against and one abstaining:- 

 
(b)  Resolved that the development of a high level Transformation Business 

Case be authorised and prioritised that tested the following sequential 
options:- 

• ONE Team supporting two Councils (Taunton Deane Borough 
Council and West Somerset Council); 
 

• ONE Team supporting a merged Council (Taunton Deane Borough 
Council and West Somerset Council); and 

 
• Two Councils progressing their own transformation agendas. 

 
Yes No Abstain 

   
Councillor Mrs Adkins Councillor Aldridge Councillor Ms Lisgo 
Councillor M Adkins Councillor Coles  
Councillor Berry Councillor Farbahi  
Councillor Mrs Blatchford Councillor Mrs Floyd  
Councillor Bowrah Councillor Horsley  
Councillor Cavill Councillor R Lees  
Councillor Coombes Councillor Morrell  
Councillor Davies Councillor Nicholls  
Councillor D Durdan Councillor Prior-Sankey  
Councillor Miss Durdan Councillor Miss Smith  
Councillor Mrs Edwards Councillor Mrs Smith  
Councillor Edwards Councillor Stone  
Councillor Gage Councillor Wedderkopp  
Councillor Gaines   
Councillor Mrs Gunner   
Councillor Habgood   
Councillor Hall   
Councillor C Hill   
Councillor James   
Councillor Parrish   
Councillor Mrs Reed   
Councillor Ryan   
Councillor Mrs Stock-
Williams 

  

Councillor Sully   



Councillor Townsend   
Councillor Mrs Tucker   
Councillor Mrs Warmington   
Councillor Watson   
Councillor Ms Webber   
Councillor Williams   

 

 
 
 
(The meeting ended at 8.11 p.m.) 
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